NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1785
72 AT PDE-P

01/01/94 12/30/94 01/01/21 12/30/21 I EE———————————————————————————————————————————————————————————————————————

Qty: 3563 3563 3563 3563 3563 3563 3563 3563 3563 3563 3563 3563 3563 3563 3563 3563 3563

316 AT PDE-P

10/01/95 09/30/21 FAA OPS
146 FAALFI-P

01/01/94 12130194 0110 2L 12 30 2 s

Qty: 1729 1729 1729 1729 1729 1729 1729 1729 1729 1729 1729 1729 1729 1729 1729 1729 1729

314 FAAAC-P

10/01/95 09/30/21 FAA OPS
147 FSS-P

01/01/94  12/30/94 0110 2L 12 30 2 s S
Qty:
148 ARTCC-P

01/01/94  12/30/94 0110 2L 12 30 2 s S
Qty:
149 ATCT-P

01/01/94  12/30/94 0110 2L 12 30 2 s S
Qty:
150 AF NON-SYS

01/01/94 12/30/94 01/01/21 12/30/21 I EE———————————————————————————————————————————————————————————————————————

Qty: 1023 1023 1023 1023 1023 1023 1023 1023 1023 1023 1023 1023 1023 1023 1023 1023 1023

310 AF NON-SYS-P

10/01/95 09/30/21 FAA OPS
636 PC&B

01/01/94  12/30/94 0110 2L 12 30 2 s S
Qty:
655 PC&B R,E,&D

01/01/94  12/30/94 0110120 12/ 30 20 s
Qty:
684 AT Spt

01/01/97 12/30/97 01/01/21 12/30/21 I EE———————————————————————————————————————————————————————————————————————

Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1789
145 FAAHQ-P
01/01/94 12/30/94 01/01/21 12/30/21 |
Qty: 11323 11501 11619 11730 11730 11730 11730 11730 11730 11730 11730 11730 11730 11730 11730 11730 11730
315 FAAHQ Pers
10/01/96 09/30/21 FAA OPS
1803
2027 RIU loc
07/31/08 12/29/23 12/29/28 12/30/30 N —————————————— —————
Qty: 1000 2000 3000 3600 4350 5100 5850 6600
1365 NEXCOM Segment 1b
START FINISH
10/01/99 09/30/09 FAA F&E A v
430 NEXCOM Segment 2
START
10/01/03 09/30/16 FAA F&E A
611 NEXCOM Segment 3
START FINISH
10/01/09 09/30/15 FAA F&E A v
2029 GNI I0C
07/31/08 01/31/23 12/29/28 12/30/30 e —————————————————
Qty: 20 40 60 144 269 394 519 644
1365 NEXCOM Segment 1b
START FINISH
10/01/99 09/30/09 FAA F&E A A 4
430 NEXCOM Segment 2
START
10/01/03 09/30/16 FAA F&E A
611 NEXCOM Segment 3
START FINISH
10/01/09 09/30/15 FAA F&E A v
2126 NAS Routers 10C FiB EOSL
01/01/05 12/31/10 12/31/10 12/31/15 D 4 ——=——— 4
Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1810

1375 TSS
10/01/95 10/01/95 09/30/98 09/30/98

Qty:
1812

70 NASDAC FOC
01/01/95 12/30/00 01/01/20 12/30/20
Qty:

-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

145 NASDAC

FINISH
10/01/96 09/30/06 FAA F&E

10/01/95 09/30/20 FAA OPS
75 SPAS FOC

09/30/97 09/30/99 01/01/21 12/30/21 —
Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

L]
1 1

51 SPAS

FINISH
10/01/96 09/30/03 FAA F&E

‘4

10/01/95 09/30/21 FAA OPS
292 PPSS FOC

05/31/98 09/30/99 01/01/15 01/01/15
Qty:

BIE

[

52 PPSS

FINISH
10/01/96 09/30/05 FAA F&E

|4

FINISH
10/01/95 09/30/15 FAA OPS A 4
1377 ASAS DB Tool BIE
10/01/96  10/01/96 09/30/05 09/30/05 s
Qty:
45 ASAS
FINISH
10/01/96 09/30/06 FAA F&E A 4
I
FINISH
10/01/95 09/30/15 FAA OPS v
-
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1814
1384 ARTCC Integ Sec Mgmt Sys l0C FOC BIE
10/01/99 10/01/99 09/30/00 09/30/00 W VW W
Qty:
1816
142 CBI
01/01/94 12/30/96 01/01/20 12/30/20 ——
Qty: 45 60 75 133 1 1 1 1 1 1 1 1 1 1 1 1 1
108 CAEG Repl
FINISH
10/01/96 09/30/05 FAA F&E A 4
1 —
START FINISH
10/01/99 09/30/13 FAA OPS A v
143 CAEGUp1 loc FOC
01/01/08 12/30/13 01/01/20 12/30/23 ﬁ
Qty: 12 12 12 12 12 12 12 12
272 CAEGUp1
START FINISH
10/01/05 09/30/11 FAA F&E ‘ A 4
START
10/01/08 09/30/21 FAA OPS A
1819
2201 SVIS -G loc FOC
12/01/08  12/30/12 01/01/32 12/30/32 %_
Qty: 170 340 510 680 850 1020 1190 1360
1310 GSV-ADS
START
10/01/05 09/30/30 FAA F&E ‘
START
10/01/07 09/30/30 FAA OPS A
564  ADS Ground Ops
START

10/01/05 09/30/34 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1821

153 R-Nav (WAAS) loc FoC

01/01/00 12/30/05 01/01/20 12/30/20 *_
Qty:
154 ADS-B Avionics I0C

10/30/01  09/30/20 01/01/30 12/30/30 N ———————————————————— ————————
Qty:

244 ADS Avionics
START FINISH
10/01/99 09/30/07 User F&E A v

.|
156 TCAS

01/01/94 12/30/97 01/01/20 12/30/20 I EE———————————————————————————————————————————————————————————————————————

Qty:

322 S&A Tools

FINISH
10/01/94 09/30/11 User F&E v

721  TCASII

10/01/97 09/30/98 FAA R,E&D
157 Mode-S Transponder FoC

T L AT 4 ——SS——S
Qty:

319  Surv Avionics (Conventional)

FINISH
10/01/94 09/30/10 User F&E v

158 EVS loc FOC

01/01/08  12/30/15 01/01/30 12/30/30 —A
Qty:
159 LAAS Avionics 10C FOC

01/01/03 12/30/10 01/01/21 12/30/30 N
Qty:

247  LAAS Avionics

START
10/01/02 09/30/20 User F&E A
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
160 WAAS Avionics l0C FOC

01/01/99 12/30/05 01/01/20 12/30/20

Qty:
248  WAAS Avionics
START FINISH
10/01/99 09/30/15 User F&E A v
I —
257 Wx Avionics FoC

01/01/98 12/30/02 01/01/20 12/30/20
Qty:

321  WXx Avionics

FINISH
10/01/97 09/30/02 User F&E v
293 IFQA FOC
12/01/98 1213002 DLIOL2L 12131121 s s
Qty:
56 IFQA
FINISH
10/01/96 09/30/02 FAA F&E v
FINISH
10/01/97 09/30/15 FAA OPS v
338 MFDS [o]o} FOC
01/01/99 12130102 OL/0L/20. 12/30/20 N s
Qty:
340 ELT
01/01/94 021/02/94 01/01/30 12/30/30 s
Qty:
842 Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4
341 GPS Receiver FOC
01/01/84  OL/OL/0L  OL/OL/L6 1213016 s 5555555555555 s
Qty:
843  Nav Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
342 SVIS 10C FOC
12/01/08  12/30/12 01/01/32 12/30/32 Y —————————————————— T ———
Qty: 1700 3400 5100 6800 8500 10200 11900 13600
418 PSV- ADS
START FINISH
10/01/04 09/30/13 User F&E A v
483 Mode-A/C Transponder FoC
LT 4 —————S—————
Qty:
319  Surv Avionics (Conventional)
FINISH
10/01/94 09/30/10 User F&E v
487 FMS
01/01/94 01/01/94 01/01/20 12/30/20

L. |
Qty:

1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E
P00
499 CDTI l0C FOC

OL/01/99  12/31/10  O1I0L23 12/31/30 5555555555555

Qty:

1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E
L]
614 NEXCOM CDU 10C FoC

01/01/03 10/30/08 12/30/30 12/30/30 N ———————————————————————————————————————————— ————

Qty: 9898 9898 9898 9898 9898 9898 17413 17413 16937 16937 16937 16937 16937

246  NEXCOM Avionics
START

10/01/02 09/30/30 User F&E ‘
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

616 NDB Receiver

01/01/94 12/30/94 01/01/16 12/01/16 I EE———————————————————————————————————————————————————————————————————————
Qty:

843  Nav Avionics M&O

FINISH

10/01/93 09/30/15 User O&M A 4
617 Airborne VORTAC Receiver

01/01/94  12/30/94 01101/ 16 1210 16 s S
Qty:

843  Nav Avionics M&O

FINISH

10/01/93 09/30/15 User O&M \ 4
]
618 Airborne VOR Receiver

01/01/94  12/30/94 0110/ 16 1210 1 s
Qty:

843  Nav Avionics M&O

FINISH

10/01/93 09/30/15 User O&M A 4
|
619 Airborne DME Receiver

01/01/94  12/30/94 01101716 12101 16 s

Qty:
843  Nav Avionics M&O
FINISH
10/01/93 09/30/15 User O&M v
620 Loran-C Avionics BIE
01/01/94 12/30/94 01/01/08 12/01/08 —
Qty:
843  Nav Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
697 HF Radio BD EOSL
T T ATV T T —S—SS_———""S /SSSS——————=——S-————————
Qty:
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4
720 TIS Avionics 10C FOC BIE
01/01/02 02/01/04 01/01/11 09/30/11 | S (. ¢
Qty:
322 S&A Tools
FINISH
10/01/94 09/30/11 User F&E A\ 4
L,
750 VHF MM Radio - Avionics 1oC FoC BD EOSL
01/01/02 06/30/06 01/01/10 12/30/15 D, N ————— ¢
Qty:
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4
789 ILS Receiver BD EOSL
01/01/94  OL/OL/94  OL/0L/05 12/30/L5 s
Qty:
843  Nav Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4
790 ILS Cat-lI/lll Receiver BD EOSL
OLIOL/94  OL/OLIOA  OLIOLIO7 12/30/15 5555555555555 555555 ey
Qty:
818 RNAV BIE
01/01/94 12/30/94 01/01/15 12/30/15 —
Qty:
821 Dual Alt BIE

A

01/01/94 01/01/94 01/01/15 12/30/15
Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
826 ADS-B (SF-21) Avionics loC FOC BIE
07/01/99 07/01/99 12/30/02 12130102 W W Y
Qty:
1101 ADS-B Ohio
START FINISH
10/01/99 09/30/00 FAA R,E&D A v
|
START FINISH
10/01/98 09/30/06 FAA F&E A v
827 MFDS (SF-21) Avionics 10C FoC BIE
07/01/99 07/01/99 12/30/02 12/30/02 e mmmm—
Qty:
1101 ADS-B Ohio
START  FINISH
10/01/99 09/30/00 FAA R,E&D A A 4
[ |
START FINISH
10/01/98 09/30/06 FAA F&E A v
1387 SFD 10C FOC BIE
10/01/02  10/01/02 09/30/06 09/30/06 N ————
Qty:
2234 TCAS (RES) I0C FOC
BT BT BT 4 S —™™——
Qty:

2235 CKPT DSPLYS
01/03/94 12103194 12103130 12103/ 32 s
Qty:
1328 FLGT MNGMT AV

10/01/93 09/30/30 User F&E
2236 ELT - SAT

FOC BD
OL/01/96  OL/OL/10 OL/OL/LS OL/OL/L8 5555555555555 e
Qty:
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2237 ELT - GPS FOC

08/03/98 12/01/13 01/01/25 01/01/30 —

Qty:
422 ELT

10/01/94 09/30/95 User F&E
2238 UHF Avionics

01/01/94 12131194 121312 123 30 s

Qty:
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4
2239 ADS-A Avionics loc
10/30/01  09/30/20 01/01/30 12/31/30 .
Qty:
244 ADS Avionics
START FINISH
10/01/99 09/30/07 User F&E A v

|
2240 Mode C XPNDR

01/04/941:2/04/94  01/01/20 12131120 o

Qty:
319  Surv Avionics (Conventional)
FINISH
10/01/94 09/30/10 User F&E v
2241 TAWS [e]o} FoC
01/04/00 01/04/08 01/04/18 01/04/25 *—
Qty:
322  S&A Tools
FINISH
10/01/94 09/30/11 User F&E v
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1822
155 NEXCOM Radio - Avionics loc
01/01/05 01/01/20 01/01/29 01/01/30 —_
Qty: 17777 17777 17777 17777 20040 20040 16937 16937 16937 16937 16937
246 NEXCOM Avionics
START
10/01/02 09/30/30 User F&E A
613 NEXCOM CMU 10C FoC
05/30/03 12/30/10 12/30/30 12/30/30 ——
Qty: 2860 2860 2860 2860 2860 2860 953 953 953 953 953 953 953

246  NEXCOM Avionics

START
10/01/02 09/30/30 User F&E A
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1855
15 DVRS FOC BD EOSL
09/01/95  OS/01/02  OU/OLI08 12/30/10 s Qs
Qty: 294 371 500 579 579 579 579 579 579 386 193 0
80 DVRS
FINISH
10/01/96 09/30/05 FAA F&E v
L
START FINISH
10/01/98 09/30/10 FAA OPS A A 4
e,
16 ETVS FOC BD
05/15/98 11/20/08 01/02/12 12/31/18 ——
Qty: 111 163 185 198 211 227 243 243 190 132 65 0
60 TVSR/ETVS
FINISH
10/01/96 09/30/07 FAA F&E v
sy
10/01/96 09/30/20 FAA OPS
18 ICSS BD EOSL
01/01/94  12130/94  OL/0L/02. 12/30/06 s
Qty: 161 98 69 61 61 41 21 0
291 ICSS
FINISH
10/01/97 09/30/10 FAA OPS r
19 RDVSI BD EOSL
01/01/86 12/30/96  OL/0L/12. 12/30/15 5555555555555
oy: 3 3 3 3 3 3 3 3 3 2 1 0
230  Terminal Voice Switch
FINISH
10/01/95 09/30/10 FAA OPS A 4
L,
20 MVR EOSL
01/01/94 12/30/94 0L/01/97 12130001 gy
oty: 745 372 0

303 MVR

FINISH
10/01/95 09/30/01 FAA OPS

‘4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C
Segment
Start

FOC BD EOSL

Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

23 RCOM
01/01/94 12/30/05 01/01/21 12/30/21

73 RCOM

10/01/96 09/30/09 FAA F&E

10/01/95 09/30/21 FAA OPS
24  RDVS IINIA

01/01/96 12/22/99 01/01/07 12/31/09

230 Terminal Voice Switch

10/01/95 09/30/10 FAA OPS

60 TVSR/ETVS

10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS
25 STVS

08/29/93 06/30/98 01/01/07 12/30/15

230  Terminal Voice Switch

10/01/95 09/30/10 FAA OPS

60 TVSR/ETVS
10/01/96 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

FOC

Qty:

FINISH

FOC EOSL

Qty: 27 27 27 27 27 27 27 27 27 17

FINISH

<

FINISH

<

EOSL

Qty: 154 154 154 154 154 154 154 154 137 120 103 86 69 52 35

FINISH

FINISH

<
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
26 TFMVS BD EOSL
01/01/94 12/30/94 01/01/04 12/30/05 A
Qty: 1 1 1 1 1 1 0
267 TFMVS
FINISH
10/01/95 09/30/05 FAA OPS A 4
27 VSCS M1 mi BD EOSL

08/01/94 05/20/98 06/01/08 12/30/12

1279 ER System Mod

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1142 vCSU MOD1

10/01/00 09/30/05 FAA F&E
1368 VSCS/Tech Refresh

10/01/00 09/30/06 FAA F&E
35 BUEC

07/31/94 04/29/04 01/01/06 12/30/07

Qty:

363 BUEC

10/01/95 09/30/09 FAA OPS
46 WECO 301

01/01/94 12/30/94 01/01/00 12/30/00

Qty:

Qty:

336 WECO

10/01/94 09/30/00 FAA OPS

24 24 24 24 24 24 24 24 24 20 18 13 9 5
FINISH
v
I E E_—
START
A
I EE—————————————————————————————————————————————————————————————

START FINISH

A v
I ———

START FINISH

A A 4
I ———
FoC BD EOSL
198 114 96 82 32 0 0 0 0
FINISH

BIE

FINISH
A 4

I
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
98 VSRS 10C FOC
01/01/07 12/31/15 04/01/20 12/31/25 —i
Qty: 67 134 201 268 335 402 469 402 335
274 VSRS
START FINISH
10/01/05 09/30/06 FAA R,E&D A A 4
|
START
10/01/05 09/30/16 FAA F&E A
START
10/01/08 09/30/24 FAA OPS A
|
623 VSRS Up 2
START
10/01/12 09/30/16 FAA R,E&D A
|
10/01/15 09/30/24 FAA F&E
103 DVRS Tech Refresh IoC FoC
01/01/09 12/30/11 01/01/19 12/30/21 Y ———— ————
Qty: 193 386 579 579 579 579 579
273 DVRSUp 1
START FINISH
10/01/04 09/30/05 FAA R,E&D A A 4
|
START FINISH
10/01/05 09/30/12 FAA F&E A v
|
START
10/01/11 09/30/24 FAA OPS A
|
134 ETR 10C FOC BD EOSL
01/01/99 12/30/01 01/01/06 12/30/10 M
Qty: 557 1347 1920 2500 2500 2500 2500 2500 2500 2500 2500 2500
68 ETR
START FINISH
10/01/98 09/30/01 FAA F&E ‘ A 4
START FINISH
10/01/99 09/30/10 FAA OPS A A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004
135 ET BIE
01/01/94 12/30/94 0L/01/99 12/30/99 e ¥
Qty:
335 ET
FINISH
10/01/94 09/30/99 FAA OPS v
|

303 VHF Radios
01/01/94 01/01/05 01/01/07 12/30/14
Qty:

61 CFE Prgm -

10/01/96 09/30/15 FAA F&E

FoC BD EOSL

10/01/97 09/30/14 FAA OPS

62 CFE Ltd Radio Repl Prgm

10/01/96 09/30/03 FAA F&E

10/01/97 09/30/14 FAA OPS

362 Legacy Voice Comm Equip

10/01/97 09/30/10 FAA OPS
563 VSRS (Tech Refresh)

01/01/11 12/30/17 01/01/24 12/30/24

Qty:
565 En Route VSRS

01/01/07 12/30/10 01/01/21 12/30/21
Qty:

625 VSRS En Route

10/01/05 09/30/14 FAA F&E

FINISH
A 4
FINISH
A 4
FINISH
v
]|
FINISH
A 4
FINISH
A 4
.|
IoC
__
67 134 201 268 335
10C FoC
*—
6 12 18 24 24 24 24 24 24
START FINISH
—v

10/01/11 09/30/22 FAA OPS

START

—
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

566 En Route VSRS Tech
Refresh

01/01/21 12/30/24 01/01/30 12/30/30

615 VHF Comm Avionics » BD EOSL
OLI0L/94 12101194 DLIOLI05 OLI0L10 s
Qty:
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4
625 BUEC Repl FOC BD EOSL
CRVIORVE VR TR ETOX V6 Vg A V05V J_—_——— AUSSSSS———S—SS——S——SS AS—————————————S—————
Qty: 204 264 364 464 595 727 858 989
67 BUEC Repl
FINISH
10/01/96 09/30/07 FAA F&E A\ 4
10/01/97 09/30/20 FAA OPS R R R R
626 UHFGnd-R 10C FOC
01/01/03 12/30/10 01/01/30 01/01/30 N s
Qty: 3142 6284 9426 12741 16056 19371 22686 26001 26001 26001 26001 26001 26001
847  UHF Radio Replacement
START FINISH
10/01/01 09/30/11 FAA F&E A A 4
START
10/01/04 09/30/30 FAA OPS A
783 EVCS BD EOSL
01/01/94 01/01/94 OL0L03 12130004 Yy
Qty:
68 ETR
START FINISH
10/01/98 09/30/01 FAA F&E ‘ A 4
START FINISH
10/01/99 09/30/10 FAA OPS ‘ A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1379 ARTCC Telecom
10/01/97 10/01/97 09/30/21 09/30/21 —
Qty:
1394 RFI A/G BIE
10/01/97 10/01/97 09/30/00 09/30/00 g W
Qty:
63  RFI
10/01/97 09/30/20 FAA F&E
1411 DVSCS I0C FOC
10/01/05  10/01/08 09/30/20 09/30/24 Y s
Qty: 5 10 15 22 22 22 22 22 22 22 22
1736 VTABS FOC BD EOSL
12/15/98  05/31/00  OL/OUL0 12/31/13 e o555y
Qty: 21 21 21 21 21 21 21 21 21 21 21 16 11 6
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
START
10/01/98 09/30/30 FAA OPS A
2014 VHF MM Radio - Gnd IoC
07/31/02  12/29/23 12/29/28 12/30/30 e
Qty: 600 1275 1950 2625 3300 3975 4650 5325 6000 7000 9100 11200 14200 17200

429 NEXCOM Segment la

FINISH
10/01/96 09/30/14 FAA F&E

10/01/97 09/30/30 FAA OPS

611 NEXCOM Segment 3

START FINISH
10/01/09 09/30/15 FAA F&E

|>
<
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2131 AFSS VS Repl
06/01/01 06/30/06 06/01/16 12/31/20

Qty:

869  AFSS VS Repl
10/01/99 09/30/09 FAA F&E

10/01/01 09/30/30 FAA OPS
2243 UHF Gnd

01/01/94 01/01/05 01/01/07 01/01/14

Qty:
2253 VSCS Mod (Tech Refresh)

01/01/02 06/01/04
Qty:

I0C FOC
*—
6 13 31 49 64
START FINISH
A A 4
I E E ———
START
A
FoC BD EOSL

10C FOC

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1856

83 DLAP - En Route
01/01/00 12/30/04 01/01/15 12/30/15

Qty:

857 CPDLCBId |
10/01/97 09/30/04 FAA F&E

10/01/01 09/30/15 FAA OPS

74 CPDLCBId Il

10/01/97 09/30/11 FAA F&E

10/01/00 09/30/14 FAA OPS
223 ODL/MSODL

01/01/94 03/31/00 01/01/04 12/31/04
Qty:

227  OAP

10/01/97 09/30/15 FAA OPS
269 DLAP - En Route Up 1

01/01/10 12/30/12 01/01/17 12/30/22
Qty:

254  CPDLC ATN - En Route Up 1
10/01/02 09/30/08 FAA R,E&D
10/01/05 09/30/15 FAA F&E

10/01/13 09/30/24 FAA OPS

75 CPDLC BId IlI
10/01/07 09/30/14 FAA F&E

10/01/04 09/30/15 FAA OPS

—v

FOC BIE
24 36 50 50 50 50 50 50 50 50 50 20 0
FINISH

FINISH

A 4

FINISH
A 4
.|
FINISH
A 4
L /]|
BIE
3 1
FINISH
A 4
10C FoC
%_
12 12 12 12 24 24
START FINISH

START FINISH

—v

START
START FINISH
—v
START FINISH

—v

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2012 2013 2014 2015
270 DLAP - Terminal/Tower IoC FOC
01/01/12 12/30/14 0L/01/17 12/30/22 W —
Qty: 30 90 150 190
255 CPDLC ATN - Terminal Up 1
START FINISH
10/01/03 09/30/08 FAA R,E&D A A 4
START
10/01/05 09/30/16 FAA F&E A
START
10/01/11 09/30/22 FAA OPS A
75  CPDLCBId III
START FINISH
10/01/07 09/30/14 FAA F&E A v
START FINISH
10/01/04 09/30/15 FAA OPS A A 4
502 VDL-1 Avionics BD EOSL
OLIOL/OE 0L /0L OO0l 123000 e —————
Qty:

842  Comm Avionics M&O

10/01/93 09/30/15 User O&M

561 VDL-1DL

FINISH
10/01/97 09/30/05 FAA OPS A 4
686 TDLS BD EOSL
0U0L/95 OUOLIS8 OUOLI03 093007 s |
Qty: 57 57 57 57 57 57 57 57 54
1081 TDLS
FINISH

10/01/94 09/30/07 FAA OPS A 4
I —

FINISH
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
693 D-ATIS BIE
OLI01/94 0972198 OLIOLIO7 09130107 sy
Qty: 57 57 57 57 57 57 57 57 57
1081 TDLS
FINISH
10/01/94 09/30/07 FAA OPS A 4
698 HF Data link BD EOSL
T VT T T ———————SSS——— ASSSS———_S_S—————_——————=LUsu_——
Qty:

842  Comm Avionics M&O

FINISH
10/01/93 09/30/15 User O&M h 4
705 MSODL FOC BIE
01/31/98 03/31/00 01/01/04 12130004 g W ——
Qy: 1 2 4 4 4 4
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS h 4
716 TWIP
01/27/98 08/30/98 01/01/20 12/30/20 ———
Qy: 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40
375 TDWROPS
10/01/95 09/30/20 FAA OPS
76 ADL/FIS
START  FINISH
10/01/01 09/30/02 FAA R,E&D 4 h 4
START
10/01/98 09/30/20 FAA F&E 4

START

10/01/05 09/30/19 FAA OPS ‘
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
722 GWS 10C FOC BD EOSL
09/01/99 03/30/01 01/01/11 12/30/13 %
Qty:
76 ADL/FIS
START FINISH
10/01/01 09/30/02 FAA R,E&D A A 4
|
START
10/01/98 09/30/20 FAA F&E A
START
10/01/05 09/30/19 FAA OPS

>

723 PDC BD EOSL
01/01/97 01/01/98 01/01/03 09/30/07

Qty: 57 57 57 57 57 57 57 57 57
1081 TDLS
FINISH
10/01/94 09/30/07 FAA OPS A 4
746 FIS 10C FOC BD EOSL
01/01/00 12/30/03 01/01/11 12/30/13
Qty: 1 0 0 0 0 0 0 0 0 0 0 0 0 0
76 ADL/FIS
START FINISH
10/01/01 09/30/02 FAA R,E&D ‘ A 4

START
10/01/98 09/30/20 FAA F&E

START
10/01/05 09/30/19 FAA OPS

754 CPDLC Build 1 loC FIBIE

06/02/02 09/30/05 09/30/05 09/30/05 NV —
Qty:

857 CPDLCBId |

FINISH
10/01/97 09/30/04 FAA F&E

|4

START FINISH

10/01/01 09/30/15 FAA OPS A A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
786 SATCOM DL BD EOSL
OL/01/94 0110194 OU/OLI06 12/30/5 o555 5555555555555 ey
Qty:
591 FAATSAT
FINISH
10/01/97 09/30/06 FAA OPS A 4
787 SATCOM ATN DL 10C FOC
01/01/06 12/30/15 01/01/30 12/30/35 2 —=__-::u==-.-----._.———
Qty:
428 VDL-2 DL
START FINISH
10/01/01 09/30/10 FAA OPS A A 4
828 TIS Broadcast 10C FOC
01/01/07 12/30/10 01/01/17 12/30/20 Y ————— T
Qty:
1410 CPDLC (Initial) 10C FOC BIE
10/01/02  10/01/02 09/30/06 09/30/06 N ——
Qty:
1106 CPDLC Bld 1A
START FINISH
10/01/98 09/30/06 FAA F&E A v
e
START FINISH
10/01/02 09/30/15 FAA OPS A A 4
2246 ATOP ODL 10C FOC BD EOSL
12/20/02  09/30/03 12/31/14 12/31/15 2 j{j{juw--wwsss e ¢
Qty: 2 3 4 4 4 4 4 4 4 4 4 4 1
1105 ATOP
START FINISH
10/01/99 09/30/07 FAA F&E A v
START FINISH
10/01/99 09/30/06 FAA OPS A A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2287 CMAP CPDLC Build 1 loc FOC BIE
06/03/02 06/03/02 12/01/03 12/01/03 v . .y Y
Qty: 1 1
857 CPDLCBId I
FINISH
10/01/97 09/30/04 FAA F&E A 4
START FINISH
10/01/01 09/30/15 FAA OPS A A 4
2288 CMAP CPDLC Build 1A 10C FOC BIE
12/01/03  12/01/03 12/01/10 12/01/10 N ——————————
Qty: 2 2 2 2 2 2 2 2
1106 CPDLC Bld 1A
START FINISH
10/01/98 09/30/06 FAA F&E A v
START FINISH
10/01/02 09/30/15 FAA OPS A

—v

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1858

10 PAMRI BD EOSL
01/01/94 12/30/94 06/02/03 01/01/05

Qty: 22 22 22 22 14 7 2

1279 ER System Mod

FINISH
10/01/96 09/30/08 FAA F&E

<

START
10/01/98 09/30/30 FAA OPS A

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
12 ANICS FOC BD

01/01/94 09/30/05 01/01/08 12/31/15

EOSL

l

Qty: 52 55 58 64 72 81 88 88 88 88 88 88 88 88 50 20 0

72 ANICS Ph 1/2

FINISH
10/01/96 09/30/05 FAA F&E

|4

FINISH
10/01/95 09/30/15 FAA OPS \ 4

1369 ANICS - Phase Il

START FINISH
10/01/00 09/30/06 FAA F&E A A 4

13 DMN FOC BD EOSL
07/30/93 12/30/99 01/01/04 12/30/05

Qty: 2844 3173 3490 3893 4223 2112 0

69 DMN

10/01/96 09/30/98 FAA F&E

365 DMN Sustain

FINISH
10/01/97 09/30/05 FAA OPS

|4
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NAS Architecture System Segment Schedule (Then Year)
System Subtype

System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

17 GoM Comm 10C FOC M1 ml

11/23/99 12/01/99 01/01/21 12/30/21 %_
Qty:

79 GoM Comm

FINISH
v

START
10/01/99 09/30/21 FAA OPS A

10/01/96 09/30/04 FAA F&E

1069 GoM Comm Con't MOD1

START FINISH
10/01/05 09/30/07 FAA F&E A A 4
21 NADIN PSN

01/01/94  12/30/94 01101/ 20 12/ 30 20 s

Qty: 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35 35
591 FAATSAT
FINISH
10/01/97 09/30/06 FAA OPS A 4
|
261  NADIN PSN
START
10/01/98 09/30/20 FAA OPS A

685  OASIS NADIN Interface Repl

START FINISH
10/01/05 09/30/07 FAA F&E A v
|
22 RCL BD EOSL
01/01/94  12/30/94 01/01/03 12/30/05 #
Qty: 800 800 800 800 800 800 800
264 RCL
FINISH
10/01/97 09/30/05 FAA OPS A 4
850 RCL Decom
START FINISH
10/01/02 09/30/05 FAA F&E ‘ A 4
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NAS Architecture System Segment Schedule (Then Year)
System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
31 RCE FoC BD EOSL

03/01/95 04/16/00 01/01/10 12/30/15 #i

Qty: 4270 6620 6920 7220 7220 7220 7220 7220 7220 7220 7220 7220 7220 7220 7220 7220 7220

381 Radio Control Equipment (RCE)

FINISH
10/01/96 09/30/09 FAA F&E A 4
e,
10/01/97 09/30/20 FAA OPS
61 NADIN MSN BD EOSL
01/01/94 12/30/94 OL0L01 12130102 gy,
oy: 8 8 8 0
262 NADIN MSN
FINISH
10/01/97 09/30/02 FAA OPS v
I
66 LDRCL BD EOSL
T TR YT T _—————=—=——————————
Qy: 212 195 178 08 01 84 77 71 64 57 50 44 37 27 20 13 7
70 LDRCL
10/01/96 09/30/97 FAA F&E
366 LDRCL Sustain
FINISH
10/01/97 09/30/15 FAA OPS A 4
853 LDRCL Decom
START FINISH
10/01/00 09/30/15 FAA F&E ‘ A 4
67 LINCS BD EOSL
01/01/84 12/30/94 OLOLI03 12130004 p—————
Qty: 1026 1256 1386 1436 718 0
260 LINCS
FINISH
10/01/97 09/30/04 FAA OPS A 4
e,
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
82 VDL-2 Avionics 10C FOC BD EOSL
05/30/03  10/30/08 01/01/09 12/30/10 Y —————————————
Qty: 2157 2271 2676 3000 3000 2271 2271 0
842  Comm Avionics M&O
FINISH
10/01/93 09/30/15 User O&M A 4
97 ADTN-2000 BD EOSL
OL0L/94 12/30/94 OLOLIOA 12130005 p——————
Qty: 441 476 514 555 599 647 0
368 ADTN-2000
FINISH
10/01/97 09/30/05 FAA OPS A 4
272 WMSCR M1 ml
01/01/95 01/01/95 01/01/20 12/30/22 *&
Qty: 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3

1233 Weather/NOTAMS

START FINISH
10/01/00 09/30/05 FAA F&E A v
|
696 WMSCR
START FINISH
10/01/00 09/30/06 FAA F&E A A 4
|
10/01/97 09/30/22 FAA OPS
673 WMSCRUp 1 MOD1
START FINISH
10/01/05 09/30/09 FAA F&E A !
START
10/01/07 09/30/24 FAA OPS A
298 VDL-3 Gnd loc FOC
05/01/05 12/30/15 01/01/30 01/01/30 —A
Qty: 4016 8023 12046 15838 19628 23418 27207 30996 30996 30996 30996
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NAS Architecture System Segment Schedule (Then Year)
System Subtype

System
10C
Segment
Start

FOC BD EOSL

Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006

2007

2008 2009 2010 2011 2012 2013 2014

382 ECG 10C FOC

05/31/03 12/31/04 01/01/23 12/31/25
Qty: 8 19 27 27
441 ECG

START
10/01/99 09/30/06 FAA F&E A

START
10/01/02 09/30/17 FAA OPS A

505 FTS 2000 BD EOSL

#

Qty:

01/01/94 01/01/94 01/01/99 12/30/00

565 FTS 2000

FINISH
10/01/97 09/30/99 FAA OPS

—
530 FAATSAT

FoC BD EOSL

01/01/98 12/30/00 01/01/04 12/30/06
Qty: 267 307 347 357 367 377 387 397

591 FAATSAT

FINISH

—v

10/01/97 09/30/06 FAA OPS
562 Nexcom Replace

01/01/16 12/30/25 01/01/31 12/30/40
Qty:

621 NEXCOM Replace
10/01/08 09/30/10 FAA R,E&D

10/01/10 09/30/25 FAA F&E

August 1, 2001

2015

START FINISH
_Y
START

—
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
595 TDLS ATN Up 10C FOC BD EOSL
01/01/04 09/30/07 01/01/10 09/30/11 M
Qty: 35 57 63 70 70 70 35 10
684  TDLS ATN Upgrade
START FINISH
10/01/99 09/30/08 FAA F&E A A 4
|
START FINISH
10/01/07 09/30/11 FAA OPS A A 4
]
629 FTS 2001 10C FOC
05/01/99 12/30/00 01/01/19 12/30/20 ——
Qty:
849  FTS 2001
START
10/01/98 09/30/20 FAA OPS A
639 FTI 10C FOC
01/01/02  12/30/06 01/01/20 12/30/20 L A A RS
Qty:
400  FTI
START FINISH
10/01/99 09/30/09 FAA F&E A v
|
START
10/01/02 09/30/20 FAA OPS ‘
642 ATN A/G router 10C FOC
05/01/03  12/30/15 01/01/30 12/30/35 —A
Qty:
1365 NEXCOM Segment 1b
START FINISH
10/01/99 09/30/09 FAA F&E A A 4
430 NEXCOM Segment 2
START
10/01/03 09/30/16 FAA F&E ‘
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
688 SATCOM 10C FOC BIE
01/01/03  12/30/07 01/01/15 09/30/15 £
Qty:
922 SKYLINKS
START FINISH
10/01/05 09/30/09 FAA F&E A A 4
e
FINISH
10/01/97 09/30/15 FAA OPS A 4
694 Interfacility Comm 10C FOC
01/01/10 12/30/15 01/01/20 12/30/20 N ———————
Qty:
1083 Interfacility Comm
START
10/01/08 09/30/20 FAA F&E A
e
699 FBWTG ¢ Foc oE
CETORTEE I VCT VORI GV TATORE T T CTATUR A < ————————8—S————=:S_—U_—_—_——".
Qty: 1 1 1 1 1 1 1 1 1 1 1 1
196 WARP St3
START FINISH
10/01/01 09/30/04 FAA R,E&D A A 4
S
START FINISH
10/01/99 09/30/04 FAA F&E A ?
706 AIDCS FOC BD EOSL
01/31/08 04/30/00 OLIOLI03 12630004 e W ——
Qty: 3 4 4 4 3 3
227  OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
717 VDL-2 Gnd 10C FOC BD EOSL
12/01/00 06/30/06 01/01/11 12/30/13 #
Qty:
74  CPDLCBIdII
FINISH
10/01/97 09/30/11 FAA F&E A 4
|
START FINISH
10/01/00 09/30/14 FAA OPS A A 4
|
857 CPDLCBId I
FINISH
10/01/97 09/30/04 FAA F&E A 4
|
START FINISH
10/01/01 09/30/15 FAA OPS A A 4
|
76 ADL/FIS
START FINISH
10/01/01 09/30/02 FAA R,E&D A v
START
10/01/98 09/30/20 FAA F&E A
|
START
10/01/05 09/30/19 FAA OPS A
|
777 BW Mgr BIE
R CA Tt TP T oAV oMV B T J———SSNS_—I—_—_————
Qty:
365 DMN Sustain
FINISH
10/01/97 09/30/05 FAA OPS A 4
]
784 ETN BD EOSL
01/01/84 010V OUOLIZ 1230004 ———
Qty:
68 ETR
START FINISH
10/01/98 09/30/01 FAA F&E ‘ v

FINISH

—v

10/01/99 09/30/10 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

785 HF ATN DL

01/01/06 12/30/15 01/01/30 12/30/35

428 VDL-2 DL

10/01/01 09/30/10 FAA OPS

788 VDL-1 ACARS Gnd

01/01/94 01/01/94 01/01/01 12/30/05

561 VDL-1DL

10/01/97 09/30/05 FAA OPS

815 E-AIDC

01/01/03 12/30/04 01/01/08 12/30/10

631 ATC DSS Initial Oceanic

10/01/03 09/30/08 FAA R,E&D

10/01/05 09/30/12 FAA F&E

817 AOCnet

08/01/97 09/30/02 01/01/10 12/30/12

1343 Data Ex Pk 1

10/01/99 09/30/00 FAA F&E

1229 FFP1 Sustain

10/01/02 09/30/07 FAA F&E

I0C FOC

—i
Qty:

START FINISH
A A 4
I

BD EOSL

#
Qty:

FINISH
A 4

10C FoC BD EOSL

M
Qty:

START FINISH
A A 4
]
START FINISH
A v
]
FOC BD EOSL
Qty:
START FINISH
u
START FINISH
—V
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
823 CDMnet

I0C FOC BIE

01/01/02  09/30/02 01/01/07 12/30/07 M

Qty:
1345 Data Ex Pk 3

START FINISH
10/01/00 09/30/02 FAA F&E A v

1229 FFP1 Sustain

START FINISH
10/01/02 09/30/07 FAA F&E A
|

824 CDMnet Upl

BIE
01/01/07 12/30/07 01/01/12 12/30/12

Qty:
608  TFMI Mod

START FINISH
10/01/03 09/30/06 FAA R,E&D A A 4

]
START FINISH
10/01/01 09/30/06 FAA F&E A A 4

START FINISH
10/01/08 09/30/15 FAA OPS

|
825 CDMnet Up2

loC FOC BD
01/01/08 12/30/12 12/30/14 12/30/17

Qty:

674  TFM DSS Collaboration

START FINISH
10/01/05 09/30/10 FAA R,E&D ‘ r

START
10/01/05 09/30/16 FAA F&E

1654 ATN A/G router Mod I0C FOC
(NEXCOM Segment 3)

v v
01/01/10 09/30/15

Qty:
1655 ATN A/G router Mod
(NEXCOM Segment 2)

01/01/05 12/30/10

FOC

Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1673 VDL-3 Mod (NEXCOM loC FoC
Segment 3)

01/01/10 12/30/15

Qty:
1676 WMSCR Mod (WMSCR Up 1) loc Foc

09/29/06 12/30/15 v v

Qty:
1729 GoM Comm Tech Refresh 10C FoC

01/01/04 12/30/05 v v

Qty:
2199 NexGen Messaging loc FOC BIE

01/28/01 01/28/01 01/28/03 01/28/03 ) A AN

Qty:
148  FAA Corp Sys Arch - CIO

10/01/96 09/30/20 FAA F&E

1280 NextGen Messaging
START FINISH

10/01/98 09/30/15 FAA F&E A A 4

2203 MMAC Telecommunications [o]o} FoC BD EOSL

01/31/01 01/31/01 01/31/03 01/31/06 %

Qty: 1 1 1 1 1 1

109  Aero Center NAS Spt Facilities

10/01/95 09/30/20 FAA F&E
2248 ATOP AIDCS IoC FOC BD EOSL

12/20/02  09/30/03 12/31/14 12/31/15 I SS—_——S_—SSSS|—_uh;5:u5h, === ¢

Qty: 2 3 4 4 4 4 4 4 4 4 4 4 1

1105 ATOP

START FINISH
10/01/99 09/30/07 FAA F&E

>
<

START FINISH
10/01/99 09/30/06 FAA OPS

|>
<
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1859
180 GPS
01/01/94 12130104 0L/ 0 24 12 3 2 s
Qty: 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24 24
165 WAAS Gnd Equip
10/01/96 09/30/20 FAA F&E
10/01/96 09/30/20 FAA OPS
181 LAAS Cat | 10C FOC BD
12/31/02  09/30/11 07/01/14 12/31/18 S -———" AS—-———_—_—_=S-———-, AN
Qty: 20 40 34 19 0 7 14 21 28 28 28 28
1286 LAAS
START FINISH
10/01/98 09/30/15 FAA F&E A A 4
START FINISH
10/01/03 09/30/15 FAA OPS A A 4
182 Loran-C BD EOSL
ORVIORVET /2 V6T [ T —_——_—_——"-_——— AS-—Sm-SSS_ULSSS-__>-j_S_—_—_—
Qty: 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8 8
1044 Loran-C Up
FINISH
10/01/96 09/30/02 FAA F&E A 4

346  Loran-C M&O

FINISH
10/01/97 09/30/99 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD
Segment
Start

EOSL

Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

193 VORTAC
01/01/94 12/30/94 01/01/08 12/30/15

160 DPLR VOR/VORTAC

10/01/96 09/30/07 FAA F&E

340 VORTAC M&O

10/01/96 09/30/15 FAA OPS

1159 Lo Pwr TACAN Ant

10/01/00 09/30/02 FAA F&E

299 VORTAC Decom

10/01/07 09/30/13 FAA F&E
194 NDB

01/01/94 12/30/94 01/01/13 12/30/15

343 NDB M&O

10/01/96 09/30/15 FAA OPS

164 NDB

10/01/97 09/30/04 FAA F&E

296 NDB Decom

10/01/11 09/30/16 FAA F&E
195 WAAS Reference Station

01/01/03 12/30/06 01/01/21 12/31/21

165 WAAS Gnd Equip

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

BD EOSL

i

640 640 640 640 640 640 640 640 640 525 525 525 375 375 375 375 375

FINISH

<

FINISH

START FINISH

START FINISH
A A 4
D EOSL

|

725 725 725 725 725 725 725 725 725 725 725 725 725 725 500 400 300

FINISH

FINISH

|4

START

|>

I0C FOC

25 48 48 48 48 48 48 48
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

196 DF BD EOSL

01/01/94 12/30/94 01/01/10 09/30/13 #

Qty: 140 140 140 140 140 140 140 140 140 140 140 140 100 48 0
344 DF M&O
FINISH

10/01/96 09/30/12 FAA OPS A 4
|

258 DF Decom

START FINISH
10/01/05 09/30/09 FAA F&E A A 4
e
197 MLS BD EOSL
R P T T VTl T —_S_. S———————————S———=—————————
Qty: 29 29 29 29 29 29 29 29 29 26 23 20 15 10
345 MLS M&O
FINISH
10/01/95 09/30/15 FAA OPS h 4
295 MLS Decom
START FINISH
10/01/07 09/30/13 FAA F&E A v
e
198 VOT BD EOSL
T T T A VTl T S SS————————S———————————
Qty: 93 93 93 93 93 93 93 93 93 60 60 60 42 42 42 42 42
380 VOT M&O
FINISH
10/01/96 09/30/15 FAA OPS A 4
300 VOT Decom
START FINISH

10/01/07 09/30/13 FAA F&E ‘ A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD
Segment
Start

EOSL

Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

199 ILS-Cat
05/01/95 05/01/95 01/01/08 12/30/15

150 Install ILS

10/01/96 09/30/07 FAA F&E

337 ILS Cat | M&O

10/01/97 09/30/15 FAA OPS

154  Mark 1ILS SLEP

10/01/97 09/30/01 FAA F&E

293 ILS Cat | Decom

10/01/07 09/30/14 FAA F&E
200 ILS - Cat i/

12/01/95 03/30/99 01/01/13 12/30/15

150 Install ILS

10/01/96 09/30/07 FAA F&E

1042 AN/GRN-27 ILS Repl

10/01/96 09/30/01 FAA F&E

338 ILS Cat I/l M&O

10/01/97 09/30/15 FAA OPS

153  Wilcox CAT II/lIl ILS Repl

10/01/97 09/30/98 FAA F&E

294 ILS Cat II/Ill Decom

10/01/12 09/30/14 FAA F&E

BD EOSL

i

868 875 877 879 881 881 881 881 881 799 717 635 460 285 275 275 275

FINISH

<

FINISH

FINISH

‘4

START FINISH

|>
<

FoC BD EOSL

95 95 99 105 111 117 117 117 117 117 117 117 117 117 117 117 59

FINISH

<

FINISH

‘4

FINISH

START FINISH

_v
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NAS Architecture System Segment Schedule (Then Year)
System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
211 VOR BD EOSL
01/01/94 12/30/94 01/01/08 12/30/15 —i
Qty: 36 36 36 36 36 36 36 36 36 20 20 20 15 15 15 15 15
339 VOR M&O
FINISH
10/01/95 09/30/15 FAA OPS A 4
160 DPLR VOR/VORTAC
FINISH
10/01/96 09/30/07 FAA F&E A 4
|
297 VOR Decom
START FINISH
10/01/07 09/30/13 FAA F&E A A 4
|
215 VOR/DME FOC BD EOSL
OLI0/94 0210399 OL/OLI08 12130115 o555 ey
Qty: 256 256 256 256 256 256 256 256 256 145 145 145 100 100 100 100 100
160 DPLR VOR/VORTAC
FINISH
10/01/96 09/30/07 FAA F&E A 4
|
379 VOR/DME M&O
FINISH
10/01/96 09/30/15 FAA OPS A 4
298 VOR/DME Decom
START FINISH
10/01/07 09/30/13 FAA F&E A A 4
|
500 LAAS Cat li/lll 10C FOC BD
01/31/06 12/31/08 07/01/14 12/30/17 h+
Qty: 26 52 78 78 78 78 78 78 78
1286 LAAS
FINISH

START
10/01/98 09/30/15 FAA F&E ‘ v
START FINISH
10/01/03 09/30/15 FAA OPS ‘ A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
561 WAAS Master Station 10C FoC M1 ml
01/01/03 12/30/06 01/01/21 12/30/22 %_

Qty: 2 4 4 4 4 4 4 4 4 4 4 4 4

165 WAAS Gnd Equip MOD1

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

165 WAAS Gnd Equip MOD1

10/01/96 09/30/20 FAA F&E

10/01/96 09/30/20 FAA OPS

631 WAAS Comm Sat. 10C FoC
OBI01/99  12/30/04  OU/OLI21 12130122 s
oy: 2 2 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4
1285 WAAS Comm Sat
START
10/01/98 09/30/20 FAA F&E A
653 DME FOC BIE
T T ———————S—=,\S|U=S=SU{—_——————" ¢
Qty: 225 210 196 178 157 106 42
379 VOR/DME M&O
FINISH
10/01/96 09/30/15 FAA OPS A 4
1407 TLS 10C FOC B/E
10/01/99 10/01/99 09/30/01 09/30/01 W Wy
Qty: 6
1100 TLS
START FINISH
10/01/98 09/30/01 FAA F&E ‘ v
1660 WAAS Master Station Mod lIoC FoC
(Tech Refresh) v v
01/01/09 12/30/11
Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1694 WAAS Reference Station loc FoC
Mod (Tech Refresh) v v
01/01/08 12/30/09
Qty:
2063 LAAS Cat | Tech Refresh I0C FOC
01/01/10 01/01/10 12/31/22 12/31/24 e ————
Qty: 10 20 28 28
1288 LAAS Tech Refresh
START
10/01/10 09/30/20 FAA F&E A
START
10/01/09 09/30/30 FAA OPS A
2130 LAAS Cat II/lll Tech Refresh loC FOC
01/01/10 01/01/10 12/31/22 12/31/24 Y e
Qty: 20 40 60 90
1288 LAAS Tech Refresh
START
10/01/10 09/30/20 FAA F&E A
START
10/01/09 09/30/30 FAA OPS A
2182 TACAN BD EOSL
R oY VTR VT ——SSSS—S|u_—_ ASSS—_—————————=—.
Qy: 4 4 4 4 4 4 4 4 4 4 4

340 VORTAC M&O

FINISH
10/01/96 09/30/15 FAA OPS

2183L0C

01/01/94 01/02/94  01/01/19 0L/ 0 L 20 s
Qty: 73 73 73 73 73 73 73 73 73 73 73 73 73 73 73 73 73

—v

337 ILS Cat | M&O

FINISH

10/01/97 09/30/15 FAA OPS A 4
I ——————
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2225 DME Rpl 10C FOC
01/01/00 01/01/07 10/01/18 01/01/20 *—
Qty: 15 29 47 68 119 183 277 277 277 277 277 277 277 277 277 277
832 DME Rpl
START FINISH
10/01/98 09/30/13 FAA F&E A v
2227 ATCBI-6 Mod (GIC-B) loc FOC
10/01/05 04/01/07 v v
Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1860
183 MALSF M1 mi
01/01/94 12/30/94 01/01/23 01/01/25 *—
Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43
356 MALSFM&O
FINISH
10/01/96 09/30/11 FAA OPS A 4
237  MALSF Tech Rfrsh MOD1
START FINISH
10/01/06 09/30/11 FAA F&E A A 4
START
10/01/08 09/30/25 FAA OPS A
184 MALSR FoC
08/30/98 12/31/14 01/01/32 12/31/34 e —
Qty: 742 742 747 753 758 763 768 773 773 773 773 773 773 773 773 773 773

158  ALS Imp (MALSR)

FINISH
10/01/96 09/30/07 FAA F&E A 4

352 MALSR M&O

10/01/97 09/30/30 FAA OPS

1316 New ILS Install (MALSR)

START FINISH

10/01/99 09/30/04 FAA F&E A v
|

1317 Landing Aid Imp (MALSR)

START FINISH
10/01/00 09/30/02 FAA F&E A v
——
1314 VISAIDS Sust/Rpl (MALSR)
START FINISH
10/01/01 09/30/07 FAA F&E A v
185 ODALS BD EOSL
01/01/84 12/30/94 OLOLI02 12130005 p—
Qty: 111 111 111 111 111 111 50
354 ODALS M&O
FINISH
10/01/95 09/30/05 FAA OPS A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

187 PAPI EOC
01/01/94 12/30/10 01/01/25 12/30/35

L]
Qty: 2637 2648 2664 2723 2761 2795 2824 2848 2848 2848 2848 2848 2848 2848 2848 2848 2848

157  Repl VASI w/ PAPI

FINISH
10/01/97 09/30/15 FAA F&E

350 PAPIM&O

10/01/97 09/30/20 FAA OPS

155  PAPI New Qual

START
10/01/98 09/30/20 FAA F&E

1313 VISAIDS Sust/Rplc (PAPI)

START FINISH

10/01/03 09/30/05 FAA F&E A A 4
]

235 PAPI Tech Refresh

START FINISH
10/01/06 09/30/09 FAA R,E&D A v
L
START FINISH

10/01/09 09/30/15 FAA F&E A v
I ——
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

188 REIL
01/01/94 12/30/96 01/01/21 12/30/21

351 REIL M&O

10/01/97 09/30/20 FAA OPS

156  REIL New Qual

10/01/98 09/30/11 FAA F&E

1311 VISAIDS Sust/Rplc (REIL)

10/01/00 09/30/06 FAA F&E

1318 Landing Aid Imp (REIL)

10/01/00 09/30/02 FAA F&E

471  Repl ODALS w/ REILS

10/01/05 09/30/25 FAA F&E

240 REIL Tech Refresh MOD1

10/01/05 09/30/10 FAA F&E

10/01/05 09/30/10 FAA OPS

241 REIL Nexgen MOD2

10/01/07 09/30/10 FAA R,E&D

10/01/10 09/30/16 FAA F&E

10/01/10 09/30/20 FAA OPS

M1 ml M2 m2

A_

2899 2922 2935 2946 2963 2984 2996 2996 2996 2996 2996 2996 2996 2996 2996

FINISH
A 4

START FINISH
A v
|
START FINISH
A v
E——

START

>

START FINISH

‘P
<

START FINISH

‘P
<

START FINISH

‘P
<

START

START
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
190 SSALR M1 ml
01/01/94 12/30/94 01/01/25 12/30/25 *—
Qty: 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32 32
355  SALS M&O
10/01/97 09/30/25 FAA OPS
233 SSALR Tech Refresh MOD1
START FINISH
10/01/05 09/30/12 FAA F&E A A 4
START
10/01/08 09/30/24 FAA OPS A

192 VASI
01/01/94 12/30/94 01/01/22 12/30/22

Qty: 2552 2548 2548 2503 2472 2449 2434 2418 2402 2386 2370 2354 2338 2322 2306 2290 2274

349  VASIM&O

FINISH
10/01/97 09/30/10 FAA OPS A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

214 ALSF-2 FOC

+

Qty: 114 116 122 130 132 134 136 138 138 138 138 138 138 138 138 138 138

01/01/96 12/31/14 01/01/31 12/31/34

159  ALS Imp (ALSF)

FINISH
10/01/96 09/30/06 FAA F&E A 4

353 ALSF M&O

FINISH
10/01/96 09/30/15 FAA OPS A 4

1315 New ILS Install (ALSF)

START FINISH
10/01/99 09/30/04 FAA F&E A A 4

1312 VISAIDS Sust/Rpl (ALSF)

START FINISH
10/01/00 09/30/06 FAA F&E A A 4

661 LAAS Add'l Light

START FINISH

10/01/01 09/30/03 FAA R,E&D A A 4
|

START FINISH
10/01/07 09/30/11 FAA F&E A v

216 ALSF-2 Tech Refresh l0C

01/01/11 12/31/21 01/01/38 12/31/41 e

Qty: 1 24 25 26 26

242  ALSF Tech Refresh

START FINISH

10/01/09 09/30/12 FAA R,E&D A A 4
|

START FINISH
10/01/07 09/30/15 FAA F&E

>
<

START
10/01/11 09/30/27 FAA OPS

1696 SSALR Mod (Tech Refresh) 10C FOC
01/01/05 12/30/07 v v

Qty:
1697 REIL Mod (Nexgen) 10C FoC

01/01/08 09/30/10 v v
Qty:

|
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1698 REIL Mod (Tech Refresh) 10C Foc
01/01/03 09/30/07 v v
Qty:
2134 MALSR Tech Refresh |0C

01/10/07 01/01/16 01/01/22 01/01/30 —_
Qty:

238 MALSR Tech Refresh

START FINISH
10/01/05 09/30/07 FAA R,E&D A A 4
|

START
10/01/05 09/30/18 FAA F&E A

10/01/08 09/30/24 FAA OPS A
2181 MALS

BD EOSL

01/01/94 01/01/94 01/01/09 01/01/11 #
Qty: 70 70 70 70 70 70 70 70 70 70 45 16

356 MALSFM&O

FINISH
10/01/96 09/30/11 FAA OPS A 4

________________________________________________________________________________________________________ |
2212 ALSF-1

01107194 01/07/94 1213 20 123 2 s
Qy: 114 114 114 114 114 114 114 114 114 114 114 114 114 114 114 114 114

353 ALSF M&O

FINISH
A 4

10/01/96 09/30/15 FAA OPS
2213 SALS

0101104 0L/0 0 120 0 120l S e — —— ————— e —
Qty: 31 31 31 31 31 31 31 31 31 31 31 31 31 31 31 31 31

355 SALS M&O

10/01/97 09/30/25 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2214 SALSF

01/01/94 01/01/94 12/01/20 12/31/25

|
Qy: 7 7 7 7 7

7 7 7 7 7 7 7
355 SALS M&O

10/01/97 09/30/25 FAA OPS

2215 SSALS BD EOSL
01/01/84  01/01/94  OL/0L/10. OL0L/15 s
Qty: 5 5 5 5 5 5 5 5 5 5 5 5 5 5
355 SALS M&O
10/01/97 09/30/25 FAA OPS
2216 SSALF BD
01/01/94 01/01/94 01/01/15 01/01/20 —
Qty: 5 5 5 5 5 5 5 5 5 5 5 5 5 5 5
355 SALS M&O
10/01/97 09/30/25 FAA OPS
2217 TRCV BD EOSL
01/01/94  OL/OL/94  OL/OL/L0 OL/OL/L5 s
Qty: 75 75 75 75 75 75 75 75 75 75 75 75 75 75 75
349 VASIM&O
FINISH
10/01/97 09/30/10 FAA OPS A 4
L e e
2218 PVASI BD EOSL
T T V1T V8 V2 01 5 L ———————— S-S --———————
Qty: 163 163 163 163 163 163 163 163 163 163 163 163 163 163 163 163
349 VASI M&O
FINISH
10/01/97 09/30/10 FAA OPS

—v
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2219 "T"VASI BD EOSL
01/01/94 01/01/94 01/01/10 01/01/15 A 4 v

Qty:
349  VASIM&O

FINISH
10/01/97 09/30/10 FAA OPS A 4

|
2222 MALSF Nexgen

01/01/22 12/01/31 01/01/44 12/01/47
Qty:

236 MALSF Nexgen
10/01/15 09/30/19 FAA R,E&D
10/01/18 09/30/23 FAA F&E

10/01/20 09/30/30 FAA OPS

2223 MALSR NexGen IoC
10/01/13 10/01/23 10/01/25 10/01/30 v

Qty:

239  MALSR NEXGEN

START FINISH

10/01/08 09/30/11 FAA R,E&D ‘ A 4

START

10/01/11 09/30/22 FAA F&E ‘

10/01/18 09/30/25 FAA OPS
2224 SSALR Nexgen

01/01/19 12/01/21 12/01/30 12/01/32
Qty:

234  SSALR Nexgen

START FINISH
10/01/12 09/30/15 FAA R,E&D A A 4
|

10/01/15 09/30/21 FAA F&E

10/01/20 09/30/25 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2232 MALSF Mod (Tech Rfrsh) l0C FOC
01/01/08 01/01/12 v v

Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1862

229 ARSR-3
01/01/94 12/30/94 01/01/20 12/30/25 I EE———————————————————————————————————————————————————————————————————————

Qty: 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12

360 ARSR-3

10/01/97 09/30/16 FAA OPS

639 ARSR-3 Decom

START FINISH
10/01/05 09/30/10 FAA F&E A A 4

230 ARSR-4 FOC

0512693 02126/99 DLI0L/IE 1213120 e 5 s
Qty: 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43 43

181 ARSR-4
FINISH

10/01/97 09/30/99 FAA F&E A 4
]

10/01/97 09/30/16 FAA OPS

640 ARSR-4 Decom

START
10/01/11 09/30/17 FAA F&E A

|
231 ASDE-2 EOSL

01/01/94 12/30/94 01/01/95 12/31/99 W
Qty:

268  ASDE-2

10/01/97 09/30/98 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
232 ASDE-3 FoC M1 mi BD EOSL
12/01/93 10/31/02 01/01/14 12/30/15 *#
Qty: 37 38 39 40 40 40 40 40 40 40 40 40 40 40 40 40 0
167 ASDE-3
FINISH
10/01/97 09/30/01 FAA F&E v
FINISH
10/01/97 09/30/15 FAA OPS A 4
275 ASDE-3 SLEP MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A A 4
234 ASR-7 BD EOSL
01/01/94 12/30/94 04/01/03 03/31/05
Qty: 26 26 26 21 15 10 5
226 ASR-7 M&O
FINISH
10/01/97 09/30/03 FAA OPS A 4
235 ASR-8 BD EOSL

01/01/94 12/30/94 01/01/05 06/30/08

Qty: 71 71 71 71 71 a7 30 20
361 ASR-8 M&O

FINISH
10/01/97 09/30/04 FAA OPS

|
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
236 ASR-9 FOC M1 M2 ml m2m3 m3
05/01/89 03/01/99 01/01/20 12/30/30 %_
Qty: 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134 134
177  ASR-9
FINISH

10/01/97 09/30/04 FAA F&E

v
I —
10/01/97 09/30/25 FAA OPS
I ———————————————————————————————————————————————————————————————————.,

1214 ASR-9 Sustain/Relocate

START FINISH
10/01/99 09/30/01 FAA F&E A v
|
426  ASR-9 SLEP MOD2
START FINISH
10/01/00 09/30/06 FAA F&E A A 4
|
1409 ASR-9 OSHA MOD1
START FINISH
10/01/00 09/30/04 FAA F&E A v
|
997  ASR-9 Mode-S I/F MOD3
START FINISH
10/01/05 09/30/08 FAA F&E A v

]
276  ASR-9 Decom

10/01/15 09/30/25 FAA F&E
240 ARSR-1

01/01/94  12/30/94 01101 20 12/ 3 2 s S

Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
357 ARSR-1
START FINISH
10/01/99 09/30/12 FAA OPS ‘ r
286 ARSR-1 Decom
START FINISH

10/01/04 09/30/11 FAA F&E ‘ r
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
241 ARSR-2

01/01/94 12/30/94 01/01/20 12/30/25

Qty: 17 17 17 11 11 11 11 11 11 11 11 11 11 11 11 11 11
358 ARSR-2
START FINISH
10/01/98 09/30/13 FAA OPS A A 4

—____________________________________________________________________________________________________________________________________|
287 ARSR-2 Decom
START FINISH

10/01/04 09/30/10 FAA F&E A A 4
242 FPS

01/01/94  12/30/94 01101/ 20 0103/ 2 s
Qty: 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22 22

359 FPS
FINISH
10/01/97 09/30/04 FAA OPS A 4
|
288 FPS Decom
START FINISH

10/01/05 09/30/10 FAA F&E A v
557 FPS-117

01/01/94  12/30/94 01101 /20 12/ 30 2 s
Qy: 17 17 17 17 17 17 17 17 17 17 17 17 17 17 17 17 17

618 FPS 117
10/01/97 09/30/25 FAA OPS

10/01/97 09/30/25 DoD O&M

820 ASDE-X 10C FOC B/E
01/01/02  12/30/03 01/01/13 12/30/13 b
Qty: 3 10 17 21 25 25 25 25 25 25 25 25
1058 ASDE-X
START FINISH
10/01/98 09/30/09 FAA F&E ‘ A 4
START
10/01/00 09/30/25 FAA OPS ‘
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C Foc BD EOSL
Segment
Start Finish Dollar Type 1999 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1682 ASR-9 Mod (Mode-S Int) loc FOC
05/01/06 05/30/08 v v
Qty:
1683 ASR-9 Mod (SLEP) I0C FOC
01/01/02 05/30/06 v v
Qty:
1684 ASDE-3 Mod (SLEP) I0C FOC
01/01/04 12/30/07 v v
Qty:
1688 ARSR-4 Mod (LRR FOC
Improvements) v
12/15/98 06/30/99
Qty:
2028 GPN BD EOSL
01/01/94 01/01/94 01/01/01 01/01/05 v v
Qty:
2297 ASR-9 Mod (OSHA) 10C FOC
01/01/01 09/01/04 v v
Qty:

August 1, 2001

Page 59 of 147



NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1863
233 ASR-11 10C M1M2 m2 FOC ml
02/01/03 04/01/08 01/01/25 12/31/30 %_
Qty: 16 36 60 84 108 112 112 112 112 112 112 112 112
178  ASR-11 (ASR-7/ASR-8 Repl)
FINISH

10/01/97 09/30/09 FAA F&E

10/01/97 09/30/23 FAA OPS

998  ASR-11 (ASTERIX) MOD2
START
10/01/05 09/30/07 FAA F&E A
1320 ASR-11SIUp MOD1
START
10/01/05 09/30/10 FAA F&E A
385 ASR-11 Decom
10/01/14 09/30/21 FAA F&E
237 ATCBI-4 BD EOSL
OLIOLIA 12130194 10101101 12180005 e o
Qty: 8 8 8 7 4 3 0
308 ATCBI-4
FINISH
10/01/97 09/30/05 FAA OPS A 4
I
238 ATCBI-5 BD EOSL
OL/0L/94  12/30/94 10010 12130005 o s
Qty: 115 115 114 114 82 32 0
309 ATCBI-5
FINISH
10/01/97 09/30/05 FAA OPS A 4

—v
I ———————————————————————————————————————————————————————————————————.,

FINISH
A 4
FINISH
A 4
START
A
I
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL

Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
239 Mode-S FOC M1 ml M2M3 n2m3n m4
04/01/92  02/01/99 01/01/18 12/30/20 %_

Qty: 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148 148

224  Mode-S

10/01/95 09/30/22 FAA OPS

870 Mode-S TIS/ASTERIX Up MOD1

START FINISH
10/01/00 09/30/06 FAA F&E A A 4

546  Mode-S SLEP MOD2

START FINISH
10/01/02 09/30/08 FAA F&E A A 4

1237 Mode - SGIC-B Up MOD4

START FINISH
10/01/06 09/30/08 FAA F&E A v
|
547  Mode-S Decom MOD3
START
10/01/13 09/30/19 FAA F&E A
|
243 ATCBI-3 EOSL
01/01/94 12/30/94 01/01/95 12/30/99 o W
Qty: 0
307 ATCBI-3
FINISH
10/01/97 09/30/99 FAA OPS A 4
|
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

244 PRM FoC

03/01/97 11/30/04 01/01/16 12/30/18 *_

Qty: 2 2 3 5 5 5 6 6 6 6 6 6 6 6 6 6 6

305 PRM

10/01/97 09/30/18 FAA OPS

620 PRM Deploy

START FINISH
10/01/98 09/30/07 FAA F&E A A 4

868 PRM Decom

10/01/15 09/30/18 FAA F&E
245 New Term. Radar

01/01/18 12/30/30 12/30/46 12/30/53
Qty:

253 New Terminal Rdr
START
10/01/13 09/30/24 FAA R,E&D
10/01/17 09/30/28 FAA F&E

START
10/01/14 09/30/30 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
301 ATCBI-6 loc M1 M2 FOC ml m2
10/01/01 01/01/06 01/01/21 12/30/26 %-
Qty: 1 26 56 86 116 127 127 127 127 127 127 127 127 127 127
170 ATCBI-6
FINISH
10/01/97 09/30/05 FAA F&E A 4
]
START
10/01/00 09/30/23 FAA OPS A
|
542 GIC-B Up MOD1
START FINISH
10/01/05 09/30/07 FAA F&E A A 4
|
999 ATCBI-6 - ASTERIX MOD2
START
10/01/05 09/30/29 FAA F&E A
|
277  ATCBI-6 Decom

10/01/16 09/30/23 FAA F&E
640 NEXGEN SSR

01/01/19 12/30/23 01/01/24 12/30/24
Qty:

867 ATCBI-6 En Route Repl

10/01/13 09/30/35 FAA F&E

10/01/17 09/30/43 FAA OPS
1672 ATCBI-6 Mod (ASTERIX)
12/01/06 09/30/08

Qty:
1680 Mode-S Mod (ASR-9/Mode-S
Int)

loC

01/01/01 02/01/03

Qty:
1681 Mode S Mod (SLEP)

01/01/06 02/01/08
Qty:

loc
v

FOC

v
loc
v

FOC

FOC

START

|>
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003

2004

2005

2009 2010 2011 2012 2013 2014 2015

1685 ASR-11 Mod (ASTERIX)
12/01/06 12/30/08

1686 ASR-11 Mod (SI Up 1)
01/01/06 12/20/10

1758 Mode - S Mod (TIS/ASTERIX)
01/01/02 02/01/04

1760 Mode S Mod (GICB)
01/01/08 12/31/09

Qty:

Qty:

Qty:

Qty:

IoC

FOC

10C

10C

IoC

FOC

FOC

FOC
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1864

1408 ADS-B Cap
10/01/98 10/01/98 09/30/05 09/30/05

1102 ADS-B Capstone (AAL)

START
10/01/98 09/30/06 FAA F&E A

1757 Terminal ADS Rcvr
02/02/08 10/30/12 01/01/30 12/30/36

Qty:

564  ADS Ground Ops

10/01/05 09/30/34 FAA OPS
548 ADS Terminal

10/01/07 09/30/12 FAA F&E
1759 En Route ADS Rcvr

01/06/08 12/31/12 01/31/30 12/31/36

Qty:

564  ADS Ground Ops

10/01/05 09/30/34 FAA OPS

549  ADS En Route

10/01/06 09/30/26 FAA F&E
1763 Arpt Surf ADS Rvcrs

01/02/09 12/31/12 01/02/30 12/31/36
Qty:

252 Airport Surface ADS

10/01/05 09/30/08 FAA R,E&D

10/01/05 09/30/19 FAA F&E

564  ADS Ground Ops

10/01/05 09/30/34 FAA OPS

BIE

—

Qty:

FINISH
v

loC FOC

|

20 143 220 220 220 220 220

START

>

START FINISH
A A 4
|
lIoC FoC
%_
20 45 116 116 116 116 116 116

START

>

START
10C FOC
%_
94 200 269 450 620 620 620
START FINISH
—v

START

START
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2004 DASR

01/01/94 12/30/94 01/01/02 01/03/11

178  ASR-11 (ASR-7/ASR-8 Repl)
10/01/97 09/30/09 FAA F&E

10/01/97 09/30/23 FAA OPS

August 1, 2001
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EOSL

FINISH
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System

loc  FOC ~ BD  EOSL

Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1865
37 AWOS BD EOSL

08/01/89 03/01/98 010101 12/30/02 W W

Qy: 200 200 200 0
371 AWOS
FINISH

10/01/96 09/30/02 FAA OPS
41 NEXRAD M1 ml

01/01/94 08/30/98 01/01/25 01/01/25

|4

Qty: 12 12 12 12 12 12 12 12 12

374 NEXRAD

10/01/95 09/30/18 FAA OPS

12

12

12

12

12

12

12 12

192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS
192 NEXRAD Open Sys MOD1

FINISH
10/01/97 09/30/06 FAA F&E

<

START
10/01/99 09/30/20 FAA OPS

829  NEXRAD Algorithms

10/01/97 09/30/25 FAA R,E&D
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C
Segment
Start

FOC BD EOSL

Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

43 TDWR
05/20/94 02/28/01 01/01/20 12/30/25

193 TDWR

10/01/95 09/30/01 FAA F&E

375 TDWR OPS

10/01/95 09/30/20 FAA OPS

634 TDWR P3I MOD1

10/01/99 09/30/04 FAA F&E

10/01/01 09/30/21 FAA OPS

1239 TDWR SLEP MOD2

10/01/03 09/30/15 FAA F&E

289 TDWR Decom

10/01/12 09/30/21 FAA F&E
56 ALDARS

01/01/94 12/30/97 01/01/20 12/30/25

Qty:

269  ADAS/ALDARS

10/01/95 09/30/07 FAA OPS

M1 FOC ml M2 m2

%

45 a7 a7 47 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7 a7

Qty: 47 47

FINISH

‘4

START FINISH
A v

I ——
START

START FINISH

>
<

START

21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21

FINISH

<
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C
Segment
Start

FOC BD EOSL

Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

136 LLWAS-2
12/31/93 12/31/96 01/01/17 12/31/18

Qty:

197 LLWAS-2 Sustain MOD2
10/01/95 09/30/04 FAA F&E

10/01/96 09/30/18 FAA OPS

197 LLWAS-2 Sustain MOD2
10/01/95 09/30/04 FAA F&E

10/01/96 09/30/18 FAA OPS

1129 LLWAS Sustain (NE Sites) MOD1

10/01/99 09/30/02 FAA F&E

846 LLWAS Tech Refresh MOD3

10/01/06 09/30/09 FAA F&E
137 LLWAS-NE

03/15/96 02/28/99 01/01/17 12/30/19

Qty:

1129 LLWAS Sustain (NE Sites)

10/01/99 09/30/02 FAA F&E

846  LLWAS Tech Refresh MOD1

10/01/06 09/30/09 FAA F&E

Mim2 mim2 M3 m3

66 66 39 39 39 39 39 39 39 39 39 39 39 39 39

FINISH

FINISH

FINISH
A 4

FINISH

FoC M1 ml

START FINISH
A A 4
I
START FINISH
A A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
161 ASOS M1 FOC ml M2 m2

11/01/93 04/30/02 01/01/20 12/30/20

Qty:

188 ASOS Base Sys
10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS

189 ASOS P3I MOD1
10/01/97 09/30/08 FAA F&E
860 ASOSUp1l MOD2

10/01/03 09/30/05 FAA R,E&D

10/01/05 09/30/15 FAA F&E

10/01/08 09/30/20 FAA OPS
189 RVR

11/01/94 08/28/03 01/01/17 12/30/20

Qty:
162 RVR Equip
10/01/96 09/30/07 FAA F&E
341  RVR M&O

10/01/97 09/30/20 FAA OPS
830 A/C WV Det

01/01/07 12/30/15 01/01/18 01/01/31

Qty:
1183 WV Det Avionics
10/01/02 09/30/15 User F&E
1705 ASOS Mod (ASOS Up 1)
01/01/09 12/30/14
Qty:

535 567 597 597 597 597 597 597 597 597 597 597 597 597 597 597 597
FINISH
A 4
I E———————————————————————————————————————————
FINISH
v
I E E——
START FINISH
A v
I
START FINISH
A A 4
I E —
START
A
I ——
FoC
|
476 481 496 523 563 533 546 546 546 546 546 546 546 546 546 546 546
FINISH

<

I0C FOC

—A

START FINISH
—v
10C FOC
v v
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1706 ASOS Mod (ASOS P3I) loC FoC
01/01/01 01/01/03 v v

Qty:
1707 LLWAS-NE Mod (LLWAS 10C FoC
Tech Refresh) v v

03/01/07 05/30/08
Qty:
1708 LLWAS-2 Mod (LLWAS Tech I0C FOC
Refresh) v v
01/01/07 05/30/08
Qty:
1717 ALDARS Mod (ADAS Up 2)
01/01/17 12/30/17
Qty:
1718 ALDARS Mod (ADAS Up 1) loc FoC
09/30/09 09/30/10 v v
Qty:
1724 TDWR Mod (P3I) I0C FOC
01/01/01 09/30/03 v v
Qty:
1725 TDWR Mod (SLEP) 10C FOC
01/01/05 09/30/06 v v
Qty:
1885 LLWAS-NE Mod (LLWAS-NE |10C FOC
SUStain) v v
05/31/02 08/30/02
Qty:
1886 LLWAS-2 Mod (LLWAS-2 I0C FOC
SUStain) v v
04/30/01 05/31/02

Qty:
1887 NEXRAD Mod (Open loC FOC

System) v v
02/28/01 06/30/05
Qty:
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NAS Architecture System Segment Schedule (Then Year)
System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1888 SAWS 10C FOC
01/31/01 02/28/02 01/01/20 12/31/20 Y e
Qty: 286 324 324 324 324 324 324 324 324 324 324 324 324 324 324
190  SAWS (ASOS B/U Equip)
FINISH
10/01/97 09/30/02 FAA F&E v
2137 JUNEAU 10c FOC BD EOSL
12131199 12/31/99 1213114 12131115 N e s Sy
Qty:
1304 Juneau
START FINISH
10/01/98 09/30/15 FAA R,E&D A A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1866
38 AWP BD EOSL
01/01/94 12/30/94 01/01/99 1213001 . W W
Qty: 2 2 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS v
44 WARP M1 M2m2 ml M3 m3

07/01/97 10/29/97 01/01/09 12/30/10

195 WARP St 1/2 MOD2

10/01/95 09/30/04 FAA F&E

194 WARP St0

10/01/98 09/30/02 FAA F&E

196 WARP St 3 MOD1

10/01/01 09/30/04 FAA R,E&D

10/01/99 09/30/04 FAA F&E

382 WARP

10/01/99 09/30/20 FAA OPS

682 WARP Tech Refresh MOD3

10/01/05 09/30/07 FAA F&E
45 FSDPS

01/01/94 12/30/94 01/01/99 12/30/01

216  FSS Legacy Atmn

10/01/95 09/30/01 FAA OPS

M

FINISH

_v

Qty: 23 24 24 24 24 24 24 24 24 24 18 8
FINISH
v
]
START FINISH
A v
]
START FINISH
A A 4
|
START FINISH
A A 4
|
START
A
START FINISH
A A 4
BD EOSL
Qty: 14 7 0

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)
System Subtype

System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

57 ADAS BD EOSL

Qty: 25 25 25 25 25 25 25 25 0

05/01/93 08/30/97 01/01/06 12/30/07

188 ASOS Base Sys

FINISH
10/01/95 09/30/12 FAA F&E

10/01/96 09/30/16 FAA OPS

269  ADAS/ALDARS

FINISH
10/01/95 09/30/07 FAA OPS
64 PUP BD EOSL

01/01/94 12/30/94 01/01/99 12/30/00

!t

Qty:
695 PUP

FINISH
10/01/96 09/30/00 FAA OPS

179 WARP-R

|4

loC FOC
01/01/09 12/30/10 01/01/19 12/30/21

Qty:
257  WARP Up 1

START
10/01/05 09/30/11 FAA F&E

START
10/01/09 09/30/21 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
261 WSP 10C FOC M1 ml
01/01/99 12/31/02 01/01/17 12/31/20 %_
Qty: 5 23 37 37 37 37 37 37 37 37 37 37 37 37 37 37 37
202 ASR WSP
FINISH
10/01/95 09/30/02 FAA F&E v
1
START
10/01/99 09/30/20 FAA OPS A
-
1407 ASR WSP Tech Refresh MOD1
START FINISH
10/01/05 09/30/12 FAA F&E A v
]
264 ADAS/ALDARS Up1 I0C FOC
01/01/06 12/30/06 01/01/16 12/30/17 Y e
Qty: 21 21 21 21 21 21 21 21 21 21
188 ASOS Base Sys
FINISH
10/01/95 09/30/12 FAA F&E A\ 4
|
10/01/96 09/30/16 FAA OPS
]
470  AWOS/AS
START FINISH
10/01/05 09/30/10 FAA F&E A A 4
]
START

10/01/09 09/30/20 FAA OPS

A—

August 1, 2001 Page 75 of 147



NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
273 ITWS (o] FOC M1 ml  BD EOSL
07/01/02 10/01/03 08/31/07 12/30/08 M
Qty: 27 37 37 37 37 19
199  ITWS FSD/FSP
FINISH
10/01/95 09/30/05 FAA F&E A 4

201 ITWS P3l MOD1

START FINISH
10/01/01 09/30/03 FAA R,E&D A A 4
|
START FINISH
10/01/01 09/30/07 FAA F&E A A 4

383 ITWS OPS

START
10/01/01 09/30/20 FAA OPS A
689 ITWS-Upgrade2 10C FOC
09/01/09 12/30/13 01/02/19 12/30/20
Qty: 18 37 37 37
681  ITWS Tech Refresh
START
10/01/05 09/30/26 FAA F&E A
691 ITWS-Upgradel loc FOC BD EOSL
08/31/07 12/30/08 01/03/12 12/30/13 Ve —
Qty: 18 37 37 37 37 19
681 ITWS Tech Refresh
START
10/01/05 09/30/26 FAA F&E ‘
695 ITWS Display l0C FoC
07/01/02  10/01/03 01/01/21 12/30/25 N e ———————————————————————— ———————
Qty:
199 ITWS FSD/FSP
FINISH
10/01/95 09/30/05 FAA F&E A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
696 ITWS Processor 10C FOC
07/01/02 10/01/03 01/01/21 12/30/25 __

Qty:

199 ITWS FSD/FSP

FINISH
10/01/95 09/30/05 FAA F&E

704 WSP Display 10C FOC
12/31/99 12/31/02 01/01/17 12/31/20

|4

Qty: 5 23 37 37 37 37 37 37 37 37 37 37 37 37 37 37 37

202  ASR WSP

FINISH
10/01/95 09/30/02 FAA F&E A 4
|
START
10/01/99 09/30/20 FAA OPS A
|

1391 ASOS Display I FOC BIE
04/28/00 08/31/00 09/30/07 09/30/07

Qy: 9 409 409 409 409 409
191 ASOS Add'l Displays
FINISH
10/01/97 09/30/07 FAA F&E v
1421 Decom LLWAS 10C FOC B/E
10/01/00 10/01/00 09/30/04 09/30/04 W —
Qty:

1130 LLWAS Decom

START FINISH
10/01/01 09/30/04 FAA F&E ‘ v
1675 ITWS Mod (ITWS P3I loc FOC
Implementation) v v
05/02/05 07/07/07
Qty:
1719 WARP Mod (WARP Tech loc FOC
Refresh) v v
01/30/05 12/30/06
Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1720 WARP Mod (WARP St 3) 10C FOC
11/28/00 12/31/03 v v
Qty:
1721 WARP Mod (WARP St 1/2) I0C FOC
01/31/02 11/30/02 v v
Qty:
2135 SOCRATES 10C FIB EOSL
v v A 4

01/07/00 01/07/00 01/07/00 01/07/01
Qty:

FINISH

A 4

1303 SOCRATES
START
10/01/98 09/30/15 FAA R,E&D A
I ———

2221 ADAS / ALDARS Up 2

01/03/17 12/29/17 01/03/28 12/29/28
Qty:

650 AWOS/ASOS

10/01/12 09/30/17 FAA F&E

10/01/16 09/30/20 FAA OPS
2295 WSP Mod (Tech Refresh)

01/01/08 01/01/11
Qty:

10C

FOC

START
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1867
68 FMA BD EOSL
01/01/94 12/30/94 01/01/02 12/30/05 #
Qty:
176 CTAS Build 1 BIE
01/01/96 12/30/96 12/31/99 12/31/99 e W
Qty: 1
1350 CTAS Proto
START FINISH
10/01/98 09/30/00 FAA F&E A A 4
START FINISH
10/01/00 09/30/02 FAA OPS A v
|
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
|
224 DOTS BD EOSL
01/01/94 12/30/96 01/01/99 0331/00 . W W
Qy 4 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS v
228 AMASS FOC M1 ml BD EOSL
01/01/98 09/30/02 01/01/14 12/30/15 *H
Qty: 7 36 40 40 40 40 40 40 40 40 40 40 40 40 20
168  AMASS
FINISH
10/01/97 09/30/03 FAA F&E A 4
|
START FINISH
10/01/98 09/30/15 FAA OPS A v
284 AMASS SLEP MOD1
START FINISH

10/01/05 09/30/09 FAA F&E

ﬁ
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
291 IAPA

12/01/94 01/01/98 01/01/21 12/31/21

|
Qty:
44 |APA
FINISH
10/01/96 09/30/05 FAA F&E A 4
]
FINISH
10/01/97 09/30/15 FAA OPS A 4
307 URET CCLD (FFP1) 10C FOC BIE
11/01/01 08/01/02 01/01/03 12/30/03 ) AR A=
Qty: 3 7 7
1337 URET CCLD
START FINISH
10/01/98 09/30/02 FAA F&E A A 4
|
START FINISH
10/01/98 09/30/03 FAA OPS A A 4
|
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A v
]
368 TRACON TFM DSS 10C FOC

01/01/09 12/30/13 01/01/21 12/30/25
Qty:

190 190 190 190 190 190 190
472 Term DSS

START FINISH
10/01/03 09/30/08 FAA R,E&D

START
10/01/05 09/30/16 FAA F&E

10/01/15 09/30/26 FAA OPS

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type

1999

2000 2001 2002 2003 2004 2005 2006 2007 2008

2009 2010 2011 2012 2013 2014 2015

490 ER FDP S/W

01/01/06 12/30/07 01/01/21 12/30/21

Qty:

572  eRAM
10/01/01 09/30/10 FAA R,E&D
10/01/00 09/30/08 FAA F&E

10/01/10 09/30/24 FAA OPS
491 ER SDP S/W

01/01/04 12/30/05 01/01/23 12/30/23
Qty:

572 eRAM
10/01/01 09/30/10 FAA R,E&D
10/01/00 09/30/08 FAA F&E

10/01/10 09/30/24 FAA OPS
492 TRACON SDP

01/01/06 12/30/10 01/01/15 12/30/15
Qty:

555  Term SDP Dply
10/01/05 09/30/08 FAA R,E&D
10/01/05 09/30/15 FAA F&E

10/01/07 09/30/20 FAA OPS

August 1, 2001

I0C FOC

12 22 22 22 22 22 22 22 22 22
START FINISH
A A 4
I
START FINISH
A v
I EEEEE——
START
A
I —
10C FoC
__
1 5 10 15 22 22 22 22 22
START FINISH
A A 4
.
START FINISH
A v
I EEEEEEE———
START
A
I ——
10C FOC BIE
5 48 96 144 190 190 190 190 190 190
START FINISH
START FINISH
A v
START

—
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

1999 2000 2001 2002 2003

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

509 ATC DSS TRACON
01/01/13 12/30/16 01/01/23 12/30/25

Qty:

569 Term ATC DSS Ntnl Dplymt

10/01/04 09/30/10 FAA R,E&D

10/01/07 09/30/19 FAA F&E

10/01/16 09/30/25 FAA OPS
510 Term FDP

01/01/09 12/30/12 01/01/20 12/30/21

Qty:

570  Term FDP Dply

10/01/02 09/30/05 FAA R,E&D

10/01/05 09/30/13 FAA F&E

10/01/11 09/30/20 FAA OPS
511 ER ATC DSS S/W

01/01/10 12/30/13 01/01/20 12/30/21
Qty:

567 ER ATC DSS Dev

10/01/04 09/30/07 FAA R,E&D

10/01/07 09/30/17 FAA F&E

10/01/14 09/30/26 FAA OPS

START

10C
h_
48 96 144
START FINISH
A A 4
I ——
START
A
lIoC FoC

FINISH

v
START FINISH

A v

|
START
A
I
10C FOC
1 3 11 22 22 22

START FINISH
—v
START

START

[
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

513 Term ATC DSS
01/01/10 12/30/12 01/01/15 12/30/18

Qty:

574  Terminal ATC DSS (Initial)
10/01/04 09/30/07 FAA R,E&D
10/01/05 09/30/16 FAA F&E

10/01/14 09/30/28 FAA OPS
515 ER FDP Proto

01/01/03 01/01/06 01/01/12 01/01/15
Qty:

572 eRAM
10/01/01 09/30/10 FAA R,E&D
10/01/00 09/30/08 FAA F&E

10/01/10 09/30/24 FAA OPS
516 ATCSCC (FDM)

01/01/08 12/30/08 01/01/20 12/30/20
Qty:

608  TFMI Mod
10/01/03 09/30/06 FAA R,E&D
10/01/01 09/30/06 FAA F&E

10/01/08 09/30/15 FAA OPS

683 TFM Tech Refresh

10/01/09 09/30/16 FAA F&E

I0C FOC BD

%A

START FINISH
A A 4
I
START
A
START
A
I
10C FoC BD EOSL
1 1 1 1 1 1
START FINISH
A A 4
.
START FINISH
A v
I EEEEEEE———
START
A
I —
loC FOC
h_
1 1 1 1 1 1 1 1
START FINISH
START FINISH
—v
START FINISH

—v

START

—

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

524 ATC DSS Oceanic I0C FOC

2 3 3 3 3

01/01/09 12/30/13 01/01/24 12/30/24
Qty:

631  ATC DSS Initial Oceanic

START FINISH
10/01/03 09/30/08 FAA R,E&D A A 4

START FINISH
10/01/05 09/30/12 FAA F&E A 4

|
589 TFM DSS Collaboration

IoC FOC

_i

01/01/10 12/30/15 01/01/23 12/30/26
Qty:

674  TFM DSS Collaboration

START FINISH
10/01/05 09/30/10 FAA R,E&D

A A 4
START

10/01/05 09/30/16 FAA F&E A

592 pFAST (FFP1) 10C FoC

BIE

02/01/00 04/30/02 01/01/03 01/30/03 N —

Qty: 1 4 6 6

28 pFAST O&M

FINISH
10/01/97 09/30/13 FAA F&E A 4

START
10/01/00 09/30/18 FAA OPS

—

1351 TMA (SC)/pFAST - FFP 1

START FINISH
10/01/01 09/30/02 FAA R,E&D ‘ A 4

START FINISH

10/01/98 09/30/02 FAA F&E ‘ A 4

START FINISH
10/01/00 09/30/05 FAA OPS

1229 FFP1 Sustain

START FINISH

—v

10/01/02 09/30/07 FAA F&E

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

2010 2011 2012 2013 2014 2015

593 TMA SC (FFP1)

10C FOC BD EOSL
02/01/00 10/31/02 11/01/04 01/01/05 M
Qty: 4 8 8 0
1351 TMA (SC)/pFAST - FFP 1
START FINISH
10/01/01 09/30/02 FAA R,E&D A A 4
|
START FINISH
10/01/98 09/30/02 FAA F&E A v
|
START FINISH
10/01/00 09/30/05 FAA OPS A A 4
|
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
]
594 TMA Multi Center (Limited loc FoOC BD
Sites) ‘ x !
01/03/05 09/30/06 01/01/15 09/30/18 4 8 8 8 8 8 8 8 8 g 8
Qty:
613  TMA (MC)
START FINISH
10/01/00 09/30/05 FAA R,E&D A A 4
|
START FINISH
10/01/99 09/30/04 NASA R,E&D A A 4
|
START FINISH
10/01/03 09/30/10 FAA F&E ﬁ
START
10/01/04 09/30/21 FAA OPS ‘
647 aFAST loc FOC BIE
01/01/09 12/30/12 01/01/15 12/30/15 %A
Qty: 48 96 144 190 190 190 190
874  Active FAST
START FINISH
10/01/00 09/30/08 FAA R,E&D ‘ A 4
START FINISH
10/01/99 09/30/04 NASA R,E&D ‘ A 4
START FINISH
10/01/05 09/30/15 FAA F&E

August 1, 2001

—v

Page 85 of 147



NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
650 DOTS Plus BIE
T T ——_————————-—S—=—==—S—=_———"
oy: 5 5 5 5 5 5
906 DOTS Plus
10/01/95 09/30/96 FAA F&E
FINISH
10/01/97 09/30/11 FAA OPS A 4
B,
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
687 URET (FFP2) I0C FoC BD EOSL
10/01/03  12/30/05 01/01/11 12/30/13 | NSRRI, . 4==———
Qty: 5 13 13 13 13 13 13 13 13 5 0
1132 URET National Deployment
START FINISH
10/01/00 09/30/13 FAA F&E A v
.,
START FINISH
10/01/03 09/30/13 FAA OPS A v
[,
700 pFAST Additional Locations l0C FoC BD EOSL
01/30/03 12/31/05 01/01/12 09/30/15 | (NS NUNND, S —"—S—_S_, fS_SSSss=————— ¢
Qty: 10 16 22 22 22 22 22 22 22 22 22 22 22
1133 TMA (SC)/pFAST Nat'l Deploy
START FINISH
10/01/00 09/30/15 FAA F&E ‘ A 4
START
10/01/03 09/30/20 FAA OPS ‘
701 TMA SC National 10C FOC BD EOSL
Deployment ‘ x x !
06/01/03 01/31/06 01/01/12 09/30/15 10 1 15 15 15 15 15 15 15 15 15 15
Qty:
1133 TMA (SC)/pFAST Nat'l Deploy
START FINISH
10/01/00 09/30/15 FAA F&E A A 4
START

10/01/03 09/30/20 FAA OPS

—

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

718 Data Obj. loc FIBIE

01/01/01 09/30/07 10/01/07 12/30/07 _

Qty:

725 GDPE 10C FOC BD EOSL

09/01/99 09/28/01 01/01/10 12/30/12

Qty:

1339 CDM Pk 1 - GDPE Initial
START FINISH

10/01/98 09/30/99 FAA F&E A A 4
|
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
]
726 NAS Status Info 10C FOC BD EOSL
11/01/00 09/28/01 01/01/10 12/30/12 %
Qty:

1343 DataEx Pk 1

START FINISH

10/01/99 09/30/00 FAA F&E A A 4
|

1229 FFP1 Sustain

START FINISH
10/01/02 09/30/07 FAA F&E A A 4
727 NAS Status Info Expanded 10C FOC BD EOSL
11/01/01  09/30/02 01/01/10 12/30/12 | (FRRERRRRRRRNNNNNR, (FS6566__S_S""S*;>S---SSSwwww----——, 4sSsssss---— ¢
Qty:

1345 Data Ex Pk 3

START FINISH
10/01/00 09/30/02 FAA F&E A v
]
1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E A v
]

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
728 Off Gate Advisory 10C FOC BD EOSL
11/01/01 09/30/02 01/01/10 12/30/12 | (SRR, (F——----e-ew-e, 4--——
Qty:
1345 Data Ex Pk 3
START FINISH
10/01/00 09/30/02 FAA F&E A v
S
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
e
729 Apt Config. Info l0C FoC BD EOSL
09/28/01  09/30/02 01/01/10 12/30/12 | ASSEERRRNRSNSNTD, (F-_"SS—SS|__,:ha, 4=nSsss=——— ¢
Qty:
1344 Data Ex Pk 2
START FINISH
10/01/00 09/30/02 FAA F&E A v
S
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
e —
733 FIt Sub Process Simplify loC FOC BD EOSL
CEVCRTE I TPETOR GV TATONE T T (VAT A < ——"ST—U_—————N— ANNSSS_S|EID§SS.. ¢
Qty:
1340 CDM Pk 2 - GDPE Expanded
START FINISH
10/01/98 09/30/00 FAA F&E ‘ v
1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E

—v

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
734 CTA 10C FOC BD EOSL
01/01/00 09/28/01 01/01/10 12/30/12 %
Qty:
1340 CDM Pk 2 - GDPE Expanded
START FINISH
10/01/98 09/30/00 FAA F&E A A 4
|
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
]
735 FSM Enhanced l0C FOC BD EOSL
01/03/00 09/28/01 01/01/10 12/30/12 | SRR S _——=—SS__—h 4=nns===———— ¢
Qty:
1340 CDM Pk 2 - GDPE Expanded
START FINISH
10/01/98 09/30/00 FAA F&E A A 4
|
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
]
736 SWAP Enhancements (o]} FOC BD EOSL
01/01/99 09/28/01 01/01/10 12/30/12
Qty:
1340 CDM Pk 2 - GDPE Expanded
START FINISH
10/01/98 09/30/00 FAA F&E ‘ v
1229 FFP1 Sustain
START FINISH

10/01/02 09/30/07 FAA F&E ‘ A 4

August 1, 2001

Page 89 of 147



NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL

Segment
Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

737 Initial Collab. Routing 10C

FOC BD EOSL

07/01/99 12/30/99 01/01/10 12/30/12 %

Qty:

1341 CDM Pk 3 - Collaborative Routing

10/01/99 09/30/00 FAA F&E
1229 FFP1 Sustain

10/01/02 09/30/07 FAA F&E
738 Auto Problem Recognize

01/01/01 09/30/02 01/01/10 12/30/12

Qty:

1349 NAS Flow Analysis Pk 3

10/01/99 09/30/02 FAA F&E

1229 FFP1 Sustain

10/01/02 09/30/07 FAA F&E
739 SlAlIncr1

01/31/01 09/30/02 01/01/10 12/30/10

Qty:

1349 NAS Flow Analysis Pk 3

10/01/99 09/30/02 FAA F&E

1229 FFP1 Sustain

10/01/02 09/30/07 FAA F&E
740 IFP

01/02/06 12/30/08 01/02/14 12/30/16

Qty:

674  TFM DSS Collaboration

10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E

START FINISH

A v
—
START FINISH
A v
D
loC FoC BD EOSL

M

START FINISH
A A 4

START FINISH
A \ 4
1 —
loC FoC BIE

ﬁ

START FINISH

START FINISH

I0C FOC BD

START FINISH
—v
START

—
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NAS Architecture System Segment Schedule (Then Year)
System Subtype

2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003
741 DDM

01/02/07 12/30/08 01/01/10 12/30/12

I0C FOC BD EOSL

START FINISH

‘P
<

START

>

BD EOSL

Qty:
674 TFM DSS Collaboration
10/01/05 09/30/10 FAA R,E&D
10/01/05 09/30/16 FAA F&E
742 Collab. Routing loc FOC
01/01/01 09/28/01 01/01/10 12/30/12
Qty:

1342 CDM Pk 4 - Collaborative Routing Expanded

START FINISH
10/01/99 09/30/00 FAA F&E A A 4
|

1229 FFP1 Sustain

START
10/01/02 09/30/07 FAA F&E A
743 PA-Incr. 1
01/02/06 09/30/07 01/03/11 12/30/13
Qty:
674  TFM DSS Collaboration
10/01/05 09/30/10 FAA R,E&D
10/01/05 09/30/16 FAA F&E
744 Comp. Monitor #1 loC FoC

10/01/01 09/30/02 01/01/06 12/30/07
Qty:

1349 NAS Flow Analysis Pk 3

START FINISH
10/01/99 09/30/02 FAA F&E A v

1229 FFP1 Sustain
START

10/01/02 09/30/07 FAA F&E

August 1, 2001

FINISH

10C FoC BD EOSL

START FINISH

[

START

BD EOSL

M

FINISH
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NAS Architecture System Segment Schedule (Then Year)
System Subtype
System

10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000

2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013
745 Probabilistic Flow Mgmt l0C
09/01/04 12/30/06 01/01/10 12/30/12

2014 2015
FOC

Qty:

BD EOSL
1219 CDM (FFP2)

10/01/00 09/30/07 FAA F&E

START FINISH
A A 4
|
START
10/01/04 09/30/10 FAA OPS A
752 CRDA

01/01/94 12/30/94 01/01/05 12/30/05

FINISH
—v
B/E
Qty:
753 CASA BD EOSL
01/01/94 12/30/94 01/01/04 12/30/05 A
Qty:
791 TFM Integrated SW

01/31/08 12/31/09 01/31/13 12/31/15

loC FOC
Qty:

BD
TFMI Re-Eng Ph 2

EOSL

605

10/01/01 09/30/05 FAA F&E

START FINISH
A A 4
e
START FINISH
10/01/03 09/30/14 FAA OPS A A 4
794 Current TRACON RDP BD EOSL
OL/01/94 010194 OL/OLI06 12130110 s
Qty:
796 ASD BIE
01/01/97 12/30/97 01/01/15 12/30/15 —
Qty:
1343 DataEx Pk 1
START  FINISH
10/01/99 09/30/00 FAA F&E A v
E—

1229 FFP1 Sustain

START
10/01/02 09/30/07 FAA F&E

FINISH
A—v

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
797 Arr Seq #1 10C FoC BD EOSL
01/01/00 09/30/02 01/01/04 12/30/05 M
Qty:
1344 Data Ex Pk 2
START FINISH
10/01/00 09/30/02 FAA F&E A v
]
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
]
798 Arr Seq #2 10C FoC BD EOSL
01/01/03 12/30/04 01/01/06 12/30/07 Y ———
Qty:
1219 CDM (FFP2)
START FINISH
10/01/00 09/30/07 FAA F&E A A 4
|
START FINISH
10/01/04 09/30/10 FAA OPS A v
|
799 Arr Seq #3 I0C FoC BD
01/01/06 12/30/07 01/01/15 12/30/16 | SR 4 _—————————
Qty:
674  TFM DSS Collaboration
START FINISH
10/01/05 09/30/10 FAA R,E&D ‘ r
START
10/01/05 09/30/16 FAA F&E ‘
800 Interactive Flight Planning IoC FOC BD EOSL
#2 ‘ x ; !
01/02/08 12/30/09 01/01/11 12/30/12
Qty:
674  TFM DSS Collaboration
START FINISH
10/01/05 09/30/10 FAA R,E&D ‘ A 4
START

10/01/05 09/30/16 FAA F&E A

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

801 Interactive Flight Planning
#3

01/01/10 12/28/12 01/01/15 12/30/16

Qty:

674 TFM DSS Collaboration

10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E
802 Post Flt Assess #1

10/01/01 09/30/02 01/01/04 12/30/05
Qty:

1345 Data Ex Pk 3

10/01/00 09/30/02 FAA F&E

1229 FFP1 Sustain

10/01/02 09/30/07 FAA F&E
803 Post Flt Assess #2

01/01/06 12/30/07 01/01/15 12/30/16
Qty:

674  TFM DSS Collaboration

10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E
804 Collaborative Maint Plan

01/01/07 12/30/09 01/01/15 12/30/16
Qty:

674  TFM DSS Collaboration

10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E

I0C FOC BD

%A

START FINISH
A A 4
N
START
A
loC FoC BD EOSL

M

START FINISH
A v
R
START FINISH
A A 4
—

START FINISH
START
10C FOC BD

*A

START FINISH
—v
START

—

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

805 Collab. Routing-Inc. 3

I0C FoC BD EOSL
01/01/04 12/30/05 01/01/06 12/30/07 ) AN A A 4
Qty:
1219 CDM (FFP2)
START FINISH
10/01/00 09/30/07 FAA F&E A A 4
START FINISH
10/01/04 09/30/10 FAA OPS A A 4
806 Collab. Routing-Inc. 4 loC FOC BD
01/01/06 12/30/07 01/01/15 12/30/16 | S 4 ———=—{u=-=.,—
Qty:
674  TFM DSS Collaboration
START FINISH
10/01/05 09/30/10 FAA R,E&D A A 4
START
10/01/05 09/30/16 FAA F&E A
807 FIt Plan Eval 10C FOC BD EOSL
01/01/03 09/30/04 01/01/08 12/30/09 N —
Qty:
1219 CDM (FFP2)
START FINISH
10/01/00 09/30/07 FAA F&E —v
START FINISH
10/01/04 09/30/10 FAA OPS ﬁ
808 FIt Plan Neg #1 10C FOC
01/01/12 12/30/13 01/01/17 12/30/18 N ——
Qty:
674  TFM DSS Collaboration
START FINISH
10/01/05 09/30/10 FAA R,E&D —V

START
10/01/05 09/30/16 FAA F&E

—

August 1, 2001
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003

2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

809 FIt Plan Neg #2
01/01/13 12/30/14 01/01/20 12/30/21
Qty:

674 TFM DSS Collaboration
10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E
810 Perf Assess #2

01/02/07 12/30/09 01/01/18 12/30/19
Qty:

674 TFM DSS Collaboration
10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E
811 Sys Impact Assess #2

01/01/05 12/30/06 01/01/18 12/30/19
Qty:

674  TFM DSS Collaboration

10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E
812 Comp Monitor #2

01/01/07 12/30/09 01/01/18 12/30/19
Qty:

674  TFM DSS Collaboration

10/01/05 09/30/10 FAA R,E&D

10/01/05 09/30/16 FAA F&E

I0C FOC

h+

START FINISH
A A 4
]
START
A
10C FoC
*_
START FINISH

A A 4
START

>

loC FOC

__

START FINISH
START

I0C FOC

*_

START FINISH
—v
START
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004
814 URET Proto BIE
01/01/98 12/30/98 01/01/01 12130001 W
Qty: 2 2 2
1352 URET Proto
START FINISH
10/01/98 09/30/00 FAA F&E A A 4

822 ARTCC Sec Load Pred
01/01/06 12/30/07 01/01/12 12/30/13

10C FoC BD EOSL

2 22

Qty:
1179 ARTCC Sec Load Pred
START FINISH
10/01/01 09/30/06 FAA F&E A v
|
IoC FOC B/E

831 Direct-to Routing
01/01/06 12/30/07 01/01/13 12/30/13
Qty:

1181 ERATCDSSUp1

10/01/09 09/30/11 FAA F&E
832 Conflict Res
01/01/10 12/30/11 01/01/16 12/30/16

Qty:
833 CP Up1

01/01/06 12/30/07 01/01/13 12/30/13
Qty:

1181 ERATCDSSUp1

10/01/09 09/30/11 FAA F&E

ﬁ

START FINISH
A A 4
I
10C FOC
*—
10C FoC BIE

ﬁ

START FINISH

H
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
834 TMA-MC Proto 10C FOC BIE
01/01/03  12/30/04 01/01/07 12/30/07 %
Qty:
613 TMA (MC)
START FINISH
10/01/00 09/30/05 FAA R,E&D A A 4
START FINISH
10/01/99 09/30/04 NASA R,E&D A A 4
START FINISH
10/01/03 09/30/10 FAA F&E A A 4
|
START
10/01/04 09/30/21 FAA OPS A
|
1390 Integ Sec Mgmt Sys loC FOC BIE
10/01/99 10/01/99 09/30/00 09/30/00 W Vs,
Qty:
112 ISMS
START FINISH
10/01/98 09/30/00 FAA F&E A v
|
1392 NAS Info Svcs Stds 10C FOC BIE
10/01/99 10/01/99 09/30/00 09/30/00 e Ny
Qty:
592  Info Services Stds/Rqts Ph 1
START FINISH
10/01/99 09/30/00 FAA F&E ‘ v
1395 Aviation Safety Auto Sys BIE
10/01/98  10/01/98 09/30/05 09/30/05 —
Qty:
45  ASAS
FINISH
10/01/96 09/30/06 FAA F&E A 4
FINISH

10/01/95 09/30/15 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1396 Critical Telecom
10/01/98 10/01/98 09/30/20 09/30/20
Qty:

71 CriTS

10/01/97 09/30/21 FAA F&E

1412 Decision support Tool Up 10C FoC BIE
10/01/04  10/01/04 09/30/08 09/30/08 Ve —————
Qty:
1653 DOTS Plus Mod 10C FOC
(ETMS/DOTS) v v
01/01/02 09/30/04
Qty:
1662 Term DSS Mod (CR) loc
01/01/11 12/30/16 v
Qty:
2002 ATC DSS Offshore |0C
06/30/14 06/30/16 06/30/24 06/30/26 Ve —
Qty: 1 2
1276 ATC DSS Oceanic
START FINISH
10/01/05 09/30/10 FAA F&E A v
|
2005 ATOP PPPI I0C FOC
Qty: 1 3 5 5 5 5 5 5
1274 ATOP P3I
START FINISH
10/01/09 09/30/15 FAA F&E A v
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2006 ER S/W BIE

01/01/94 01/01/94 01/01/09 05/01/09 —

Qty: 22 22 22 22 22 22 22 22 22 22 22
34 ER Enhancements
START FINISH

10/01/01 09/30/06 FAA R,E&D

‘P
<

START FINISH
10/01/99 09/30/06 NASA R,E&D

|>
|

FINISH
10/01/95 09/30/15 FAA F&E

2077 TMU (ARTCC/TRACON) BD EOSL
01/01/94 01/01/94 01/31/11 01/31/13

Qty: 218 218 218 218 218 218 223 223 223 223 23 223 223 148 75

391 E-OTMS

FINISH
10/01/96 09/30/10 FAA OPS

<

17 Current ETMS

FINISH
10/01/97 09/30/02 FAA F&E

|4

START
10/01/98 09/30/20 FAA OPS

18 TFMI Sustain

FINISH
10/01/97 09/30/03 FAA F&E A 4
.|
START
10/01/01 09/30/20 FAA OPS A
|
2127 ER ISW loc FOC
06/30/08 07/31/08 07/31/20 01/31/21 h_
Qty: 25 25 25 25 25 25
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2129 ER SDP Proto
07/01/01 01/01/04 12/01/11 01/01/12

Qty:

572 eRAM

10/01/01 09/30/10 FAA R,E&D

10/01/00 09/30/08 FAA F&E

10/01/10 09/30/24 FAA OPS
2195 CBI CDP

01/31/01 01/31/01 01/31/01 01/31/15

Qty:
2247 DOTS Plus Extension

12/20/02 12/19/03 01/31/06 12/31/07
Qty:

1283 DOTS Plus SLEP

10/01/00 09/30/11 FAA F&E
2261 ARTS S/IW

01/01/94 01/01/94 01/01/05 09/30/08
Qty:

221  Terminal Atmn Eng'r'g

10/01/97 09/30/05 FAA OPS

1177 STARS ACD/ARTS MOD1

START
10/01/98 09/30/03 FAA F&E A

2264 ARTS S/W Mod (ASTERIX,
etc)

01/01/03  12/01/04
Qty:

I0C FOC BD EOSL

1 1 1 1 1 1 1

START FINISH
A A 4
I
START FINISH
A v
I EEEEE——
START
A
I —
lIoC F/B EOSL

10C FOC BD EOSL
2 5 5 3 1
START FINISH
A v
R —mmmIIIIIIIII————
M1 ml BD EOSL

¢

184 174 151 119 80 50 20 10

FINISH

—v

FINISH
v
]
10C FOC
v v
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2275 New Mechanism BD EOSL

01/01/94 12/30/96 01/01/99 0331/00 . W W

Qy: 4 1

227 OAP

FINISH
10/01/97 09/30/15 FAA OPS A 4

2277 FSM FoC BD EOSL

OLIOL/98  09/30/02  OUOLL0 12/3LS s Qs ey
Qty:
2278 CRCT 10C FOC BD EOSL

09/21/99 09/21/01 01/01/10 12/31/12 %
Qty:
2286 TMA MC National 10C FoC BD

Deployment ‘ ; ;

10/02/06 10/30/09 09/30/14 09/30/16

Qty:
1353 TMA (MC) Nat'l Deploy
START FINISH
10/01/03 09/30/10 FAA F&E A v
|
START FINISH
10/01/04 09/30/10 FAA OPS A A 4
|
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1868
1 ARTSIIA BD EOSL
01/01/94 12/30/94 01/01/03 09/30/08 #
Qty: 52 52 52 51 51 51 47 40 40 5
689  ARTS IlIA M&O
FINISH
10/01/97 09/30/06 FAA OPS v
|
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A v
|
3 DCCR BD EOSL
01/01/96 12/30/97 01/01/99 12/31/00 e W W
Qty: 5 1
219 ERDsplyO&M
FINISH
10/01/95 09/30/00 FAA OPS A 4
|
6 DUATS BIE
01/01/94 12/30/94 01/01/99 12/30/99 W
Qty: 1
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS A 4
|
7 DARC BIE
01/01/95 12/30/95 03/01/01 12131101 e
Qty: 22 22 12

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
9 HCS ml BIE

01/01/94 12/30/94 01/01/08 12/30/08

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

836 HOCSR MOD1

10/01/97 09/30/05 FAA F&E

10/01/97 09/30/08 FAA OPS
11 ARTSIIE

01/12/98 01/01/02 01/01/07 09/30/08

690  ARTS IIIE M&O

10/01/97 09/30/06 FAA OPS

1177 STARS ACD/ARTS

10/01/98 09/30/03 FAA F&E

1108 ATL TRACON ARTS lIIE

10/01/99 09/30/02 FAA F&E

1107 Nor Cal TRACON ARTS IIIE

10/01/99 09/30/00 FAA F&E

1056 Terminal Sustain

10/01/99 09/30/06 FAA F&E

Qty: 22 22 22 22 22 22 22 22 22 22
I ———————————————————————————————————————————————————————————————————.,
FINISH
v
I —
FINISH
A 4
I E———
FoC BD EOSL
Qty: 4 5 7 10 10 10 10 10 7 3
FINISH
v
I EEEE——
START FINISH

‘P
<

START FINISH

‘P
<

START  FINISH
A v
START

FINISH

ﬁ
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
42 OASIS Processor FOC BD EOSL
10/15/98 02/28/05 01/01/10 12/30/12 #
Qty: 10 33 56 64 64 64 63 63 57 21 1
35 OASIS Implementation
FINISH
10/01/94 09/30/12 FAA F&E A 4
1309 Maint Cntrct - OASIS
START FINISH
10/01/00 09/30/12 FAA OPS A v
1307 Eng'r'g Sup - OASIS
START FINISH
10/01/00 09/30/12 FAA OPS A A 4
1305 Maint - OASIS
START FINISH

10/01/04 09/30/12 FAA OPS

>
<

1306 Trng - OASIS

START FINISH
10/01/05 09/30/12 FAA OPS

|>
<
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
51 RMMS M1 ml M2 m2 FOC
01/01/94 12/30/15 10/01/24 12/30/25 %J
Qty: 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000 5000
917 NIMS Phase 1
FINISH
10/01/96 09/30/00 FAA F&E A 4
FINISH

10/01/96 09/30/01 FAA OPS A 4
|

918 NIMS Phase 2 MOD1

START FINISH
10/01/00 09/30/06 FAA F&E A A 4
|
START FINISH
10/01/01 09/30/05 FAA OPS A A 4
]
677  NIMS Tech Refresh
START

10/01/05 09/30/20 FAA F&E

A—

919 NIMS Phase 3 MOD2

START
10/01/09 09/30/20 FAA F&E A
I ——
START
10/01/04 09/30/20 FAA OPS A
R ——
52 CDC EOSL
01/01/94 12/30/94 01/01/98 12/30/00 g W
Qy: 9 0

219 ERDsplyO&M

FINISH
10/01/95 09/30/00 FAA OPS v
|
53 DCC
01/01/94 12/30/94 01/01/96 12/30/97
Qty:
219 ERDsplyO&M
FINISH
10/01/95 09/30/00 FAA OPS A 4
|
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
69 ODMS Foc

12/31/96 06/01/00 01/01/21 12/30/21
Qty:

-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

L]
1 1
36 ODMS

FINISH
10/01/96 09/30/00 FAA F&E

10/01/97 09/30/21 FAA OPS
78 SMA FFP1 FoC

BIE
12/31/98 12/30/99 12/31/06 12/31/06

Qty:

o
(2]
(2]
o
o
o
o
o

638 SMA (FFP1)

START FINISH
10/01/01 09/30/05 FAA R,E&D

|>
<

START FINISH
10/01/98 09/30/03 FAA F&E

‘P
<

START
10/01/00 09/30/20 FAA OPS

A—
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
91 STARS 10C M1Mm2 nim2n m3M4 m4Mm5 M6 FOC m5mé

05/01/01 09/30/08 01/01/14 12/31/19

Qty:

10 STARS

10/01/95 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

559 STARS P3IESC-1 MOD1

10/01/03 09/30/05 FAA R,E&D

%

4 8

21

51

88

F

121 155 170 170 170 170 170 170 170 170

FINISH

—v

START FINISH
A v
S

START FINISH
10/01/98 09/30/00 FAA F&E A A 4
|
START
10/01/00 09/30/16 FAA OPS
560 STARS P3| ESC-2 MOD3
START FINISH
10/01/98 09/30/00 FAA F&E A A 4
|

10/01/01 09/30/16 FAA OPS

1054 STARS P3| ESC-3 MOD4

10/01/99 09/30/06 FAA F&E

10/01/01 09/30/16 FAA OPS

1329 SMA MOD2

10/01/99 09/30/02 FAA F&E

1158 STARS Tech Refresh MOD6

10/01/04 09/30/20 FAA F&E

1061 STARS P3| ESC-n MOD5

10/01/05 09/30/07 FAA F&E

10/01/05 09/30/18 FAA OPS

START

FINISH
A 4

START
A
START
A
START FINISH
A v

START

START FINISH
_Y
START
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

163 OASIS Processor Tech 10C FOC
Refresh

01/01/08 12/30/13 01/01/19 12/30/20

24 57 65 65 65 65 65 65
Qty:
655 FSS Tech Refresh
START
10/01/05 09/30/20 FAA F&E A
e
256 FSS AtmnUp 1
START FINISH
10/01/05 09/30/07 FAA R,E&D A A 4
S
START
10/01/05 09/30/19 FAA F&E A
START
10/01/08 09/30/20 FAA OPS A
e
165 TMU-R FOC BD EOSL
OLI0L/98  12/30/01  OUOLL0 1213013 s o555 e
Qty: 249 510 540 540 540 0 0 0 0 0 0 0 0 0 0
168 SMA FFP2 FOC BD EOSL
T T T ———_——————SS—S———S—S=—n—S—_——D_—_ A— ¢
Qty: 2 16 39 52 57 57 57 57 57 57 57 57
1131 SMA FFP 2
START FINISH
10/01/00 09/30/09 FAA F&E A A 4
S
1229 FFP1 Sustain
START FINISH
10/01/02 09/30/07 FAA F&E A A 4
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NAS Architecture System Segment Schedule (Then Year)
System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

170 TFM Hub FoC BIE

01/01/98 12/30/00 01/01/08 12/30/08 ﬁ

Qty: 1 1 1 1 1 1 1 1 1 1
391 E-OTMS

FINISH
10/01/96 09/30/10 FAA OPS

17 Current ETMS

FINISH
10/01/97 09/30/02 FAA F&E

|4

START
10/01/98 09/30/20 FAA OPS

20 Hub HW Repl/Relocate

FINISH
10/01/97 09/30/05 FAA F&E v
START FINISH
10/01/01 09/30/06 FAA OPS A A 4
219 Micro EARTS BIE
01/01/97 08/02/98 01/01/08 12/30/08
Qy: 10 10 10 10 10 10 10 10 10 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
220 ODAPS BD EOSL
01/31/96 12/30/96 OL/0L/04 12/31/05 o ——
Qy 3 3 3 3 3 2 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS v
221 TP BIE
01/01/95 12/30/95 OL/0L/04 12130104 o —
Qty: 3 3 4 4 4 4
227 OAP

FINISH
10/01/97 09/30/15 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

225 AOAS BIE

05/01/96 01/31/97 01/01/15 12/30/15 I 4

Qty: 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 4 0

284 ATOMS

01/01/97 01/01/97 01/01/20 12/30/20 I EE———————————————————————————————————————————————————————————————————————

Qty:

149  ATOMS LAN/WAN

10/01/96 09/30/20 FAA F&E
286 ARTS I FOC BD EOSL

01/01/94 04/01/00 05/01/01 09/30/08
Qty: 131 131 130 127 125 113 88 54 14 14

688 ARTS I M&O

FINISH
10/01/97 09/30/06 FAA OPS A 4
|

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E A A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

305 HOCSR Processor
12/31/98 10/15/99 01/01/08 12/30/08

Qty:

836 HOCSR
10/01/97 09/30/05 FAA F&E

10/01/97 09/30/08 FAA OPS

1059 FFP1 Integration MOD1

10/01/99 09/30/02 FAA F&E

572 eRAM MOD3
10/01/01 09/30/10 FAA R,E&D
10/01/00 09/30/08 FAA F&E

10/01/10 09/30/24 FAA OPS
1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E
306 En Route Backup System

01/01/08 12/30/09 01/01/20 12/30/23

Qty:

1284 Next ER Bkup Sys

10/01/04 09/30/12 FAA F&E

10/01/07 09/30/23 FAA OPS
323 MAMS

01/01/94 01/01/00 01/01/08 12/30/10
Qty:

406  Flight Plan Eval

10/01/02 09/30/04 FAA R,E&D

FOC M1m2 mim2 M3m3 BIE

%

32 32 32 32 32 32 20
FINISH
A 4
|
FINISH
A 4
. ___________________________________________________________________________________________________________________|
START FINISH
A v
]
START FINISH
A A 4
|
START FINISH
A A 4
|
START
A
|
START FINISH
A A 4
|
loc FoC
h_
10 22 22 22 22 22 22 22
START FINISH
A A 4
|
START
FoC BD EOSL

ﬁ

START FINISH

_v
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
324 SAMS BD EOSL
01/01/94 01/01/94 01/01/08 12/30/10 v v
Qty:
406  Flight Plan Eval
START FINISH
10/01/02 09/30/04 FAA R,E&D A A 4
|
331 SMS loc FOC BD EOSL
01/01/06 12/30/08 01/01/09 12/30/11 v v h 4 v
Qty:
589 SMS
START FINISH
10/01/04 09/30/07 FAA R,E&D A A 4
]
START FINISH
10/01/98 09/30/05 NASA R,E&D A A 4
]
START
10/01/05 09/30/16 FAA F&E A
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

1999

2000

2001

2002

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

503 Term DSS Processing
01/01/06 12/30/10 01/01/20 12/30/20

Qty:

472  Term DSS

10/01/03 09/30/08 FAA R,E&D

10/01/05 09/30/16 FAA F&E

10/01/15 09/30/26 FAA OPS

574  Terminal ATC DSS (Initial)

10/01/04 09/30/07 FAA R,E&D

10/01/05 09/30/16 FAA F&E

10/01/14 09/30/28 FAA OPS

569 Term ATC DSS Ntnl Dplymt MOD1

10/01/04 09/30/10 FAA R,E&D

10/01/07 09/30/19 FAA F&E

10/01/16 09/30/25 FAA OPS
507 ARTCC Full ATC DSS

01/01/10 12/30/15 01/01/23 12/30/25

Qty:
508 TFM DSS ARTCC

01/01/12 12/30/13 01/01/23 12/30/25
Qty:

568 TFM DSS ARTCC

10/01/05 09/30/07 FAA R,E&D

10/01/07 09/30/15 FAA F&E

10/01/14 09/30/25 FAA OPS

10C FOC M1
A_
5 48 96 144 190 190 190 190 190 190
START FINISH
A A 4
I —
START

>

START FINISH
A v
I
START
A
]
START
A
E—

START FINISH
A A 4
]
START

10C FoC

1 3 14 28 28 28

10C FOC
11 22 22 22
START FINISH
A A 4
I
START FINISH
—v
START
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

541 Rehost TFM

10C FOC B/E
01/31/06 12/29/06 01/03/11 12/30/11 N e e —————————————
Qty: 1 1 1 1 1 1
604 TFMIRe-Eng Ph 1
START FINISH
10/01/99 09/30/03 FAA F&E A v
e
START FINISH
10/01/98 09/30/13 FAA OPS A A 4
[,
542 TFM COTS DBMS 10C FoC
01/31/07 12/31/08 01/29/16 12/29/17 k.. A R
Qty:
605 TFMI Re-Eng Ph 2
START FINISH
10/01/01 09/30/05 FAA F&E A A 4
e
START FINISH
10/01/03 09/30/14 FAA OPS A A 4
543 GIS 10C FOC BD EOSL
01/31/06 12/31/07 01/31/14 12/30/15 | ASSRNN < E———— s ¢
Qty:
606 TFMI Re-Eng Ph 3
START FINISH
10/01/05 09/30/06 FAA R,E&D ‘ !
START FINISH
10/01/05 09/30/11 FAA F&E ‘ ’
START
10/01/09 09/30/19 FAA OPS ‘
555 OCS BD EOSL
01/01/94 01/01/94 05/01/01 12131102  p——
Qty: 1 1
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS

A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

635 OFDPS BIE

01/01/94 12/30/96 01/01/07 12/30/07 —

Qty: 1 1 1 1 1 1 1 1 1

227 OAP

FINISH
10/01/97 09/30/15 FAA OPS

656 ERMS BIE

10/30/96 09/30/98 09/30/04 10/30/04

|

Qty: 360 360 360 360 360 0

121 ERMS

10/01/97 09/30/98 FAA F&E
702 E-SMS l0C FOC
01/01/09 12/30/13 01/01/21 12/30/25 ﬁ

Qty:
724 En-Route Proc. IoC FOC

01/01/10 12/30/15 01/01/23 12/30/25 N ——————————

Qty: 1 3 14 28 28 28
756 STARS EDC loC FoC BIE

12/10/99  09/30/02 12/31/03 1231103 W

Qty: 1 2 4 13 13

10 STARS

FINISH
10/01/95 09/30/07 FAA F&E

<

10/01/96 09/30/20 FAA OPS
816 OTMS I10C FOC BD EOSL

01/01/01 12/30/02 01/01/08 12/30/10 | ASEENRNNNSD (R 4=nns——— ¢

Qty: 2 4 5 5 5 5 5 4 2 1
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
819 SAMS Upl loc FoC BIE
06/29/07  10/31/07 01/01/14 12/30/14 _J
Qty:
606 TFMI Re-Eng Ph 3
START FINISH
10/01/05 09/30/06 FAA R,E&D A A 4
—
START FINISH
10/01/05 09/30/11 FAA F&E A A 4
START
10/01/09 09/30/19 FAA OPS A
829 Gnd WV Det 10C FOC
01/01/08 12/30/10 01/01/18 12/30/20 Y e
Qty:
1393 SFD sW 10C FOC B/E
10/01/02  10/01/02 09/30/06 09/30/06 M
Qty:
1420 SMA National Deployment 10C FOC BIE
10/01/03  10/01/06 09/30/09 09/30/09 %
Qty:
1668 TMU Mod (TFM Tech 10C FOC
Refresh) ‘ x
01/01/10 12/30/13 12/30/21 12/30/23 1 3 15 15 15
Qty:
683 TFM Tech Refresh
START
10/01/09 09/30/16 FAA F&E A
1669 TMU Mod (TFMI Replace) 10C FoC BD EOSL
01/01/06 01/01/08 01/01/10 01/01/14 Y — e ————— e ———
Qty: 7 15 15 15 15 15 15 15
608 TFMI Mod
START FINISH
10/01/03 09/30/06 FAA R,E&D A 4
START FINISH

10/01/01 09/30/06 FAA F&E

10/01/08 09/30/15 FAA OPS

A v

START FINISH

A—v
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1670 HOCSR Mod (FFP1) 10C FOC
01/01/00 07/31/04 v v
Qty:
1671 HOCSR Mod (FDP) 10C FOC
01/01/06 12/30/06 v v
Qty:
1689 AMASS Mod (SLEP) I0C FOC
05/01/05 03/30/06 v v
Qty:
1690 Follow On Oceanic 10C FOC
Processor v v
01/01/03 12/30/05
Qty:
1691 Oceanic Processor 10C FOC
01/01/99 01/31/01 v v
Qty:
1710 STARS Mod (ESC-n) 10C FOC
06/30/05 01/01/09 v v
Qty:
1711 STARS Mod (ESC-3) Ioc Foc
06/30/04 06/30/05 v v
Qty:
1712 STARS Mod (ESC-2) 10C FOC
06/30/03 06/30/04 v v
Qty:
1713 STARS Mod (ESC-1) Ioc Foc
06/30/02 06/30/03 v v
Qty:
1722 RMMS Mod (NIMS Phase 3) 10C FOC
01/01/08 12/30/15 v v
Qty:
1723 RMMS Mod (NIMS Phase 2) 10C FOC
01/01/03 12/30/05 v v
Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1737 ATOP 10C FoC BD EOSL
06/28/03 09/30/05 01/31/11 06/30/13 M
Qty: 2 3 4 4 4 4 4 4 3 2 0
1105 ATOP
START FINISH
10/01/99 09/30/07 FAA F&E A A 4
START FINISH
10/01/99 09/30/06 FAA OPS A A 4
2000 FDP2000 10C FOC BD EOSL

12/15/00 12/31/00 12/31/04 05/31/05

Qty:

1272 FDP2000

10/01/00 09/30/10 FAA F&E
2003 E-STARS

09/30/08 09/30/10 09/30/20 09/30/22

Qty:

1277 ATC DSS Offshore

10/01/05 09/30/10 FAA F&E
2055 Micro-EARTS SLEP

12/21/03 12/19/04 01/31/09 01/31/11

Qty:
1332 Micro-EARTS SLEP
10/01/01 09/30/06 FAA F&E
2128 HOCSR Mod (SDP)
01/31/04 12/31/04
Qty:

2192 FIST

01/31/02 01/31/02 01/29/04 01/31/05

Qty:

140  NAS Training

10/01/96 09/30/20 FAA F&E

1 1 1 1 1

START FINISH
A A 4
I ————,

lIoC FoC

1 2 3 3
START FINISH
A v
I
10C FOC BD EOSL

1 3 3 3 3 3 3 3 1

START FINISH
—v
10C FOC
v v
10C FOC BD EOSL
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment

Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2193 IRIS 10C FOC BD EOSL

01/31/02 01/31/02 01/29/04 01/31/05 v . .y Yy

Qty:

140  NAS Training

10/01/96 09/30/20 FAA F&E
2196 CBICS loC FOC

BD EOSL

01/31/01 01/31/02 01/31/14 01/30/15 ST 4= €
Qty:

134 CBIIVT

FINISH
10/01/96 09/30/06 FAA F&E

—v
10/01/95 09/30/20 FAA OPS R RS
2244 ACQUIRE loc F/B EOSL

02/28/01 02/28/01 02/28/01 05/31/06 e e ————
Qty:

2249 ATOP Processor 10C FOC BD EOSL

12/20/02  09/30/03 12/31/14 12/31/15 e S_—_—=—=—m—_s——n, a=——

Qty: 2 3 4 4 4 4 4 4 4 4 4 4 1

1105 ATOP

START FINISH
10/01/99 09/30/07 FAA F&E A v

START FINISH
10/01/99 09/30/06 FAA OPS A A 4

2251 ATOP P3lI loc FOC BD EOSL

08/31/05 12/16/05 12/31/14 12/31/15 N ——————————————— ——
Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

1999

2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2255 ER SDP Proc

01/16/04 12/31/05 01/01/23 12/30/23

Qty:

572 eRAM

10/01/01 09/30/10 FAA R,E&D

10/01/00 09/30/08 FAA F&E

10/01/10 09/30/24 FAA OPS
2256 ER FDP Proc

01/01/06 12/30/07 01/01/21 12/31/21
Qty:

572 eRAM

10/01/01 09/30/10 FAA R,E&D

10/01/00 09/30/08 FAA F&E

10/01/10 09/30/24 FAA OPS
2257 ER ATC DSS Proc

01/01/10 12/31/13 01/01/20 12/31/21
Qty:

567 ER ATC DSS Dev

10/01/04 09/30/07 FAA R,E&D

10/01/07 09/30/17 FAA F&E

10/01/14 09/30/26 FAA OPS
2258 STARS Offshore

12/23/05 09/30/08 01/01/19 12/31/19
Qty:

1275 OE

10/01/05 09/30/10 FAA F&E

10C FOC
__
1 5 10 15 22 22 22 22 22
START FINISH
A A 4
I
START FINISH
A v
I EEEEE——
START
A
I —
10C FoC
__
12 22 22 22 22 22 22 22 27 22
START FINISH
A A 4
.
START FINISH
A v
I EEEEEEE———
START
A
I ——
10C FOC
1 3 11 22 22 22
START FINISH
—v
START
START
I0C FOC
*_
1 2 2 3 3 3 3 3 3 3 3
START FINISH
—v
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2260 STARS Mod (Tech Rfrsh) 10C FOC
01/01/07 12/01/09 v v
Qty:
2267 Term FDP Proc 10C FOC
01/01/06 12/31/10 01/01/20 12/31/20 *—
Qty: 5 48 144 190 190 190 190 190 190 190
570  Term FDP Dply
START FINISH
10/01/02 09/30/05 FAA R,E&D A A 4
|
START FINISH
10/01/05 09/30/13 FAA F&E A v
|
START
10/01/11 09/30/20 FAA OPS A
|
2268 Term SDP Proc 10C FOC
01/01/06 12/30/10 01/01/20 12/31/20 *—
Qty: 5 48 96 144 190 190 190 190 190 190
555  Term SDP Dply
START FINISH
10/01/05 09/30/08 FAA R,E&D A v
|
START FINISH
10/01/05 09/30/15 FAA F&E A A 4
]
START
10/01/07 09/30/20 FAA OPS A
|
2269 DARC Sust I0C FOC BD EOSL
01/01/01 10/01/01 01/01/08 12/31/09 e —————
Qty: 22 22 22 22 22 22 22 22
835 DARC Sust
START FINISH
10/01/98 09/30/15 FAA F&E ‘ A 4
2279 PAT 10C FOC BD EOSL

01/01/99 09/01/01 01/01/10 12/31/12 %

Qty:
2293 HOCSR Processor Mod

12/01/98 10/01/99
Qty:

FOC
v
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1869
2 DBRITE BD EOSL
01/01/96 06/02/97 01/01/03 09/30/08 A 4 v
Qty: 300 300 300 300 267 220 170 120 88 40
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS ——
1402 DBRITE
START FINISH
10/01/99 09/30/03 FAA F&E A v
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
5 DSR MiIM2 FOC M3 M4 mim2 m3m4 BD EOSL
06/01/98 07/30/00 01/01/10 12/31/13 M
Qty: 14 22 22 22 22 22 22 22 22 22 22 22 15 10 5
3 DSR
FINISH
10/01/96 09/30/00 FAA F&E A 4
START FINISH

10/01/98 09/30/10 FAA OPS

1279 ER System Mod MOD4
10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1279 ER System Mod MOD4

10/01/96 09/30/08 FAA F&E

10/01/98 09/30/30 FAA OPS

1351 TMA (SC)IpFAST - FFP 1 MOD1

10/01/01 09/30/02 FAA R,E&D

10/01/98 09/30/02 FAA F&E

10/01/00 09/30/05 FAA OPS

1235 VEM/PEM Reloc MOD3

10/01/00 09/30/04 FAA F&E

1229 FFP1 Sustain MOD2

10/01/02 09/30/07 FAA F&E

>
<

FINISH
v
I E E——
START
A
I ———————————————————————————————————————————————————————————
FINISH
v
I E E_—
START
A
I ——————————————————————————————————————————————————————————————————
START FINISH
A A 4
I
START FINISH
A v
I —
START FINISH
A v

START FINISH
A v

START FINISH
A A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
8 IGWDS BD EOSL
01/01/94 12/30/94 01/01/99 12/30/01 v A 4
Qty: 40 20 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS A 4
54 CRD EOSL
01/01/94 12/30/94 01/01/96 12/30/00 v
Qty: 9 0
219 ERDsplyO&M
FINISH
10/01/95 09/30/00 FAA OPS A 4
55  PVD EOSL
01/01/94 12/30/94 01/01/98 12/30/00 v
Qty: 7 0
219 ERDsplyO&M
FINISH
10/01/95 09/30/00 FAA OPS A 4
|
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
63 FDIO viIM2N nim2n BD EOSL

01/01/94 12/30/94 06/30/09 12/31/15

462  ATCT Equip M&O

10/01/94 09/30/10 FAA OPS

128 FDIO COTS Rpl MOD1

10/01/96 09/30/00 FAA F&E

220 ER Cmptr Sys O&M

10/01/96 09/30/16 FAA OPS

221  Terminal Atmn Eng'r'g

10/01/97 09/30/05 FAA OPS

1331 FDIO Sust MOD2

10/01/00 09/30/15 FAA F&E

1356 FDIO COTS Rpl Ph 2 MOD3

10/01/01 09/30/06 FAA F&E
65 DASI

01/01/96 12/30/01 01/01/16 12/30/20

377  DASI
10/01/95 09/30/22 FAA OPS
198 DASI Repl

10/01/97 09/30/01 FAA F&E

Qty:

i

Qty: 351 637 637 637 637 637 351

FINISH

FINISH

|<

FINISH

|4

START FINISH

<

START FINISH
A v
I

FoC

235 295 355 415 475 475 475 475 475 475 475 475 475 475 475 475 475

FINISH

‘4

August 1, 2001

Page 126 of 147



NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
71 AFSSD BD EOSL
01/01/94 12/30/94 01/01/99 1213001 . W W
oty: 40 20 0
216  FSS Legacy Atmn
FINISH
10/01/95 09/30/01 FAA OPS v
E——
79 FDAD BD EOSL
OL0L/94 12/30/94 OLOLI0A 1213005 p—————
Qty:
1056 Terminal Sustain
START FINISH
10/01/99 09/30/06 FAA F&E A v
1
81 RADS BD EOSL
01/01/94 12/30/94 05/01/01 09/30/08
Qty: 132 132 128 120 100 50 20 10 5 2
692 RADS M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4
L
87 NASIDS - Twr 10C FOC BD
01/01/04 12/30/07 01/01/14 12/30/16 | S S, 4S—
Qty: 369 413 444 500 500 500 480 460 460 460 460 307
586  Sfc Stat - Dsply
START FINISH
10/01/05 09/30/14 FAA F&E ‘ v
START
10/01/12 09/30/19 FAA OPS ‘
89 STARS TCW 10C FOC BD
05/31/01 09/30/08 01/01/14 09/30/19 L _—TS—_ 4S—
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 155 121
10  STARS
FINISH

10/01/95 09/30/07 FAA F&E

10/01/96 09/30/20 FAA OPS

<
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NAS Architecture System Segment Schedule (Then Year)
System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
218 ISD

BIE
01/01/96 12/30/96 01/01/04 12/30/04

w

w
w
w
w
w

Qty:
227 OAP
FINISH
10/01/97 09/30/15 FAA OPS A 4
|
285 DEDS FOC BD EOSL
06/01/96 12/30/99 01/01/05 12/31/08
Qty: 42 42 42 42 42 42 30 20 10 5
691 DEDS M&O
FINISH
10/01/97 09/30/06 FAA OPS A 4
|
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
357 STARS TDW 10C M1 miM2 FOC m2 BD
05/31/01 09/30/08 01/01/14 09/30/19 $+
Qty: 30 90 150 210 270 330 350 362 362 362 362 356 341 259 169
10  STARS
FINISH

10/01/95 09/30/07 FAA F&E

<

10/01/96 09/30/20 FAA OPS

589 SMS

START FINISH
10/01/04 09/30/07 FAA R,E&D

‘P
<

START FINISH
10/01/98 09/30/05 NASA R,E&D

|>
<

START
10/01/05 09/30/16 FAA F&E

>

615 STARSTDW Up 1 MOD1

START FINISH
10/01/04 09/30/07 FAA R,E&D

‘P
<

START FINISH
10/01/05 09/30/08 FAA F&E

‘P
<

588  Surface Conflict Probe with ADS-B MOD2

START FINISH
10/01/03 09/30/09 FAA R,E&D

|>
<

START FINISH
10/01/05 09/30/15 FAA F&E

386 SAIDS BD EOSL

>
<

01/01/94 01/01/94 01/01/04 12/30/07
Qty:

462 ATCT Equip M&O

FINISH
10/01/94 09/30/10 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
387 ACE BD EOSL
01/01/94 01/01/94 01/01/05 12/30/07 #
Qty:
462  ATCT Equip M&O
FINISH
10/01/94 09/30/10 FAA OPS A 4
e,
392 TM Wb 10C FOC BD EOSL
01/31/06 12/29/06 01/30/09 12/31/10 Ve ——
Qty:
605 TFMI Re-Eng Ph 2
START FINISH
10/01/01 09/30/05 FAA F&E A A 4
T
START FINISH
10/01/03 09/30/14 FAA OPS A A 4
-y,
398 OASIS W/S I0C FOC BD EOSL
07/31/02 02/28/05 01/01/10 12/31/12 ] SSEEEEED, (8 4n——
Qty: 550 1475 1575 1575 1575 1575 1575 1575 1475 525 25
35 OASIS Implementation
FINISH
10/01/94 09/30/12 FAA F&E A 4
ey
1309 Maint Cntrct - OASIS
START FINISH
10/01/00 09/30/12 FAA OPS ‘ r
1307 Eng'r'g Sup - OASIS
START FINISH
10/01/00 09/30/12 FAA OPS ‘ r
1305 Maint - OASIS
START FINISH
10/01/04 09/30/12 FAA OPS ‘ A 4
1306 Trng - OASIS
START FINISH

10/01/05 09/30/12 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C
Segment
Start

FOC BD EOSL

Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012

2013 2014

2015

757 ACD 10C FOC BD EOSL

12/01/99 09/30/01 12/31/06 12/31/08 M

Qty: 10 156 296 294 294 294 200 100 50

1177 STARS ACD/ARTS

START
A

FINISH
10/01/98 09/30/03 FAA F&E

813 ARTCC WS
01/01/10 12/31/13 01/01/23 12/31/25
Qty:

567 ER ATC DSS Dev

START FINISH
A v

I
START

10/01/04 09/30/07 FAA R,E&D

10/01/07 09/30/17 FAA F&E

10/01/14 09/30/26 FAA OPS
1427 Controller Chairs

10/01/96 10/01/96 09/30/98 09/30/98
Qty:

833  Controller Chairs

10/01/96 09/30/98 FAA F&E
1665 STARS TDW Mod (TDW Up
1)

01/01/06 12/30/08

FOC

Qty:
1666 STARS TDW Mod (Sfc CP
w/ADS)

01/01/08 12/01/12

IoC

Qty:
Ioc

v
Qty:

1716 FDIO Mod (Tech Refresh)
06/01/99 12/31/05

FOC

2031 TMA Display loc Foc

02/01/00 03/02/06 07/31/10 07/31/12
Qty:

FOC

EOSL

START

A—

A
E—

August 1, 2001

Page 131 of 147



NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2043 DSR MOD (FFP1) 10C FOC
02/01/00 07/30/04 v v
2185 ATOP Controller WS 10C FOC BD EOSL
12/20/02  09/30/03 12/31/14 12/31/15 _#
2 3 4 4 4 4 4 4 4 4 4 4 1
1105 ATOP
START FINISH
10/01/99 09/30/07 FAA F&E A A 4
START FINISH
10/01/99 09/30/06 FAA OPS A

2187 TOTS
01/31/01 12/31/01 12/31/03 12/31/03

140  NAS Training

10/01/96 09/30/20 FAA F&E
2188 EDS

07/16/01 07/16/01 10/31/02 11/30/03

140  NAS Training

10/01/96 09/30/20 FAA F&E
2189 Classroom Upgrades

12/29/02 01/29/03 01/31/05 01/30/19

140  NAS Training

10/01/96 09/30/20 FAA F&E
2190 1IDS

01/29/04 01/29/04 01/31/05 01/31/08

140  NAS Training

10/01/96 09/30/20 FAA F&E

EOSL

10C

10C

FOC
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
2191 AF Labs/Simulations 10C FoC BD
01/29/00 01/29/00 01/31/14 01/30/16 5 s
Qty:
140  NAS Training
10/01/96 09/30/20 FAA F&E
2194 Delivery Platforms l0C FoC BD EOSL
11/30/01  01/29/02 01/31/14 10/30/15 2 —_S_—{=_{_:uumsmnu—, s, ¢
Qty:

134 CBIIVT
FINISH

10/01/96 09/30/06 FAA F&E A 4
I EEE———

10/01/95 09/30/20 FAA OPS

2270 DSR Mod (Tech Rfrsh) 10C FOC
01/01/02 12/31/06 v v
Qty:
2271 DSR Mod (R- Side ) 10C FoC
01/01/03 12/31/05 v v
Qty:
2272 DSR Mod (D- Side) 10C FoC
01/01/05 12/31/06 v v
Qty:
2273 DSR Mod (VEM/PEM) loc Foc
06/01/01 06/01/06 v v
Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1870
80 HID/NAS LAN FoC BD EOSL

01/05/98 01/24/00 01/01/10 12/30/15 #i

Qty: 22 22 22 22 22 22 22 22 22 22 22 22 22 20 17 11

1
1279 ER System Mod
FINISH
10/01/96 09/30/08 FAA F&E A 4
I
START
10/01/98 09/30/30 FAA OPS A
1017 HID/NAS LAN
FINISH
10/01/97 09/30/15 FAA F&E v
104 HID/CD - LAN FOC BD EOSL
01/01/98  12/30/00 0L/0L/02 1213003 e Sy
Qty: 14 22 22 22 22
220 ER Cmptr Sys O&M
10/01/96 09/30/16 FAA OPS
[
397 OASIS LAN 10C FOC BD EOSL
07/01/02 02/28/05 01/01/10 12/31/12 ] SSEED, (T ——=— 4==———
Qty: 10 33 56 63 63 63 63 63 57 21 1
35 OASIS Implementation
FINISH
10/01/94 09/30/12 FAA F&E ’
1309 Maint Cntrct - OASIS
START FINISH
10/01/00 09/30/12 FAA OPS ‘ ’
1307 Eng'r'g Sup - OASIS
START FINISH
10/01/00 09/30/12 FAA OPS ‘ A 4
1305 Maint - OASIS
START FINISH
10/01/04 09/30/12 FAA OPS ‘ A 4
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NAS Architecture System Segment Schedule (Then Year)
System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2011 2012 2013 2014 2015
778 ARTS Il LAN BD EOSL

01/01/94 01/01/94 01/01/05 09/30/08
Qty:

690 ARTS IIIE M&O

FINISH
10/01/97 09/30/06 FAA OPS

<

1056 Terminal Sustain

START FINISH
10/01/99 09/30/06 FAA F&E A

v
779 NIMS LAN

=
\‘\
m

01/01/98 12/30/98 01/01/01 12/30/01
Qty:

917  NIMS Phase 1

FINISH
10/01/96 09/30/00 FAA F&E Vv
N

FINISH
10/01/96 09/30/01 FAA OPS A 4
|

780 ARTCC LAN
01/01/08 12/30/11 01/01/20 12/30/20

Qty: 5

567 ER ATC DSS Dev

START FINISH
—v

START
10/01/07 09/30/17 FAA F&E

10/01/04 09/30/07 FAA R,E&D

FOC

%_

22 22 22 22

—

10/01/14 09/30/26 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
781 TRACON LAN 10C
01/01/14 12/30/19 01/01/24 12/30/29 ) A
Qty:
569 Term ATC DSS Ntnl Dplymt
START FINISH
10/01/04 09/30/10 FAA R,E&D A A 4
START
10/01/07 09/30/19 FAA F&E A
10/01/16 09/30/25 FAA OPS
782 STARS LAN 10C FOC BD
05/01/01 09/30/08 01/01/14 12/30/19 L —
Qty: 4 8 21 51 88 121 155 170 170 170 170 170 170 155 121
10  STARS
FINISH
10/01/95 09/30/07 FAA F&E A 4

10/01/96 09/30/20 FAA OPS

2001 ETMS/DOTS Plus BD EOSL
01/01/96 12/30/96 0LOLOL 123104 o —————
oy: 5 5 5 5 5 5
391 E-OTMS
FINISH
10/01/96 09/30/10 FAA OPS r
2197 IVT 10C FOC BD EOSL
01/29/01 01/31/02 01/31/14 01/30/15 I 2 "S=,SUSSSSSSSS-Sw.---=, . €
Qty:
134 CBI/NVT
FINISH
10/01/96 09/30/06 FAA F&E A 4

10/01/95 09/30/20 FAA OPS
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1871
138 Denver Large TRACON l0C FoC
01/01/01 12/30/01 01/01/30 01/01/30 __

Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

84 Den TRACON

10/01/96 09/30/30 FAA F&E
139 Chicago Large TRACON 10C FOC

01/01/02  12/30/02 01/01/30 01/30/30 L . A RS

Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1

86 Chicago TRACON

10/01/96 09/30/30 FAA F&E
140 New Austin Arpt.-Berg. 10C FOC

OL/01/99  12/30/99 01/01/30 1213031 W s

Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

92 New Austin ARPT

10/01/96 09/30/30 FAA F&E

141 Southern California
TRACON

01/01/94 12/30/98 01/01/30 12/30/31 1 1 1 1 1 1 1 1 1 1 1 1 1
Qty:

87 So Cal TRACON

10/01/96 09/30/30 FAA F&E

250 Northern California Large loC FoC
TRACON
__
01/01/01 12/30/02 01/01/30 01/01/30 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Qty:

89 Nor Cal TRACON

10/01/97 09/30/30 FAA F&E
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
251 Atlanta TRACON FOC
01/01/98 12/30/99 01/01/30 12/30/31 —_
Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
90 Atlanta TRACON
FINISH
10/01/96 09/30/03 FAA F&E v

277 DFW TRACON
01/01/97 12/01/97 01/01/30 12/01/30

e
Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
85 DFW TRACON
START FINISH
10/01/00 09/30/03 FAA F&E A v
1366 HAATS
START FINISH
10/01/00 09/30/06 FAA F&E A v
280 Honolulu CERAP FOC
01/01/98 12/31/02 12/30/30 12/30/30 ——
Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
114 Honolulu CERAP
FINISH
10/01/97 09/30/02 FAA F&E v
299 Potomac TRACON 10C FOC
01/01/99  OL/0L/02  12/31/30. 12/31/30 N s
Qty: 9 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

88 Potomac TRACON

FINISH
10/01/96 09/30/03 FAA F&E A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

623 ATCSCC TMU M1 ml M2 m2

01/01/94 12/31/94 01/01/20 12/30/20 *4

Qty: 1 1 1 1 1 1 1 1 1
391 E-OTMS

FINISH
10/01/96 09/30/10 FAA OPS

17 Current ETMS

FINISH
10/01/97 09/30/02 FAA F&E v
|
START
10/01/98 09/30/20 FAA OPS A

19 New ETMS Install

FINISH
10/01/97 09/30/06 FAA F&E

<

18 TFMI Sustain

FINISH
10/01/97 09/30/03 FAA F&E

‘4

START
10/01/01 09/30/20 FAA OPS

608 TFMI Mod MOD1

START FINISH
10/01/03 09/30/06 FAA R,E&D A v
]
START FINISH
10/01/01 09/30/06 FAA F&E A v
|
START FINISH
10/01/08 09/30/15 FAA OPS A A 4
]
683 TFM Tech Refresh MOD2
START

10/01/09 09/30/16 FAA F&E
675 NY TRACON

10/01/94  09/30/95  0L/01/30 0030 o S
Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

921 NY TRACON

10/01/95 09/30/30 FAA F&E

August 1, 2001 Page 139 of 147



NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

677 AFSS Facilities Sustainment
01/01/94 12/30/94 01/01/25 01/01/25

Qty: 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61 61
95 AFSS Facilities Sustain
START
10/01/98 09/30/25 FAA F&E A

]
678 Sust ARTCC Facilities

01/01/94  12/30/94 0110125 00 2 s

Qty: 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21 21

98 ARTCC Facilities Sustain

10/01/94 09/30/25 FAA F&E

680 FL TRACON (Sun Coast Ioc FOC
TRACON)
h_
01/01/06 01/01/08 01/01/31 12/01/32 1 1 1 1 1 1 1 1 1 1
Qly:

920 FL TRACON (Sun Coast TRACON)

START
10/01/05 09/30/30 FAA F&E A

682 San Juan

01/01/94 12/30/94 01/01/30 12/01/31 I EE———————————————————————————————————————————————————————————————————————

Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

99 San Juan

START
10/01/98 09/30/30 FAA F&E ‘
1389 Guam CERAP IoC FOC
10/01/01  09/30/05 09/30/25 09/30/30 __

Qty:

1206 Guam CERAP Reloc

START FINISH

10/01/01 09/30/06 FAA F&E A A 4
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1398 Explosion Det Devices BJE
10/01/98 10/01/98 09/30/05 09/30/05 —
Qty:
765 Explosives and Weapons Detection
FINISH
10/01/97 09/30/15 FAA R,E&D A 4
FINISH
10/01/96 09/30/10 FAA F&E v
1405 Decom Ground-Based loC FoC
Navaid Spt
__
10/01/06 10/01/06 09/30/16 09/30/16

Qty:
1424 FSAS Power Conditioning

BIE
Systems

10/01/98 10/01/98 09/30/04 09/30/04

Qty:

96 FSAS PCS

FINISH
10/01/94 09/30/04 FAA F&E A 4

|
1425 Pwr Sys

10/01/98 10/01/98 09/30/20 09/30/20

|
Qty:
101  Power SSS

10/01/96 09/30/20 FAA F&E

1234 STARS Facility Up

START

FINISH
10/01/01 09/30/06 FAA F&E 7 \ v
1426 Time Code Displays BIE
10/01/98 10/01/98 09/30/15 09/30/15 —
Qty:
1732 ATCSCC TMU Mod (TFM loc FOC
Tech Refresh) A\ 4 v
01/01/10 12/30/15
Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1733 ATCSCC TMU Mod (TFMI 10C FoC
Replace) v v

01/01/06 12/30/07
Qty:
1880 HVAC

10/21/98 10/30/98 09/30/20 09/30/20 I EE———————————————————————————————————————————————————————————————————————

Qty: 190 190 190 190 190 190 190 190 190 190 190 190 190 190 190 190

1234 STARS Facility Up

START FINISH

10/01/01 09/30/06 FAA F&E A A\ 4
2208 Shltr -BOS

01/06/94 01/06/94 12/31/20 12/31/30 I EE———————————————————————————————————————————————————————————————————————

Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23

184 LRR InfraUp

START FINISH
10/01/99 09/30/08 FAA F&E A v

]
2209 HVAC - BOS

01/01/94  01/01/94 1213 20 12 3 2 s S

Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23

184 LRR InfraUp

START FINISH
10/01/99 09/30/08 FAA F&E A v

]
2210 PWR & GND - BOS

01/01/94 01/01/94 01/01/20 01/01/25

Qty: 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23 23
184 LRR InfraUp
START FINISH
10/01/99 09/30/08 FAA F&E A v
2228 Pwr Sys - LRR BD EOSL
01/01/94 01/01/94 12/31/10 12/31/13 #
Qty: 104 104 104 104 104 104 104 104 104 104 104 104 104 104

686 LRR Improve

10/01/97 09/30/17 FAA F&E
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FoC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

2229 HVAC - LRR
01/01/94 01/01/94 01/01/17 12/31/20
Qty: 104 104 104 104 104 104 104 104 104 104 104 104 104 104 104 104 104
686 LRR Improve

10/01/97 09/30/17 FAA F&E
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NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C
Segment
Start

FOC BD EOSL

Finish Dollar Type

1999 2000 2001

2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1872

661 NPF
06/01/98 12/30/15 10/01/24 12/30/25

917 NIMS Phase 1

10/01/96 09/30/00 FAA F&E

10/01/96 09/30/01 FAA OPS

918 NIMS Phase 2

10/01/00 09/30/06 FAA F&E

10/01/01 09/30/05 FAA OPS

677  NIMS Tech Refresh

10/01/05 09/30/20 FAA F&E

919 NIMS Phase 3
10/01/09 09/30/20 FAA F&E

10/01/04 09/30/20 FAA OPS

Qty:

FINISH
v
S
FINISH

A 4
I
START

START

FOC

FINISH

FINISH
A 4

START

A—

START
A
I ——
START

A—
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
665 SOC loc Foc
01/01/99 12/30/15 10/01/24 12/30/25 —i
Qty: 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50 50
917 NIMS Phase 1
FINISH
10/01/96 09/30/00 FAA F&E A 4
FINISH

10/01/96 09/30/01 FAA OPS A 4
|

918 NIMS Phase 2

START FINISH
10/01/00 09/30/06 FAA F&E A A 4
|
START FINISH
10/01/01 09/30/05 FAA OPS A A 4
]
677  NIMS Tech Refresh
START
10/01/05 09/30/20 FAA F&E A

919  NIMS Phase 3

START
10/01/09 09/30/20 FAA F&E A
|
START
10/01/04 09/30/20 FAA OPS A

683 Tech Ctr PInt Sprt
01/01/94  12/30/94 01101 /30 1210 3 s
Qty: 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

107  Tech Cntr PInt Spt
10/01/96 09/30/30 FAA F&E

1380 UFST

10/01/9710/01/97 - 09/30/20  09/30/20 s s
Qty:
1383 TC Sys Supp Lab Testbed

10/01/97 10101187 08130/ 20 09 0 2 o ——

Qty:
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NAS Architecture System Segment Schedule (Then Year)

System Subtype

System
10C FOC BD EOSL
Segment
Start Finish Dollar Type 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015
1399 Trace Det Devices BIE

10/01/98 10/01/98 09/30/05 09/30/05
Qty:

765  Explosives and Weapons Detection

FINISH
10/01/97 09/30/15 FAA R,E&D A 4

FINISH
10/01/96 09/30/10 FAA F&E A 4

1400 Automated Passenger BIE
Screening Device

l

10/01/98 10/01/98 09/30/00 09/30/00
Qty:

765  Explosives and Weapons Detection

FINISH
10/01/97 09/30/15 FAA R,E&D v

FINISH
10/01/96 09/30/10 FAA F&E v

1401 X-Ray Screen Device BIE

10/01/98 10/01/98 09/30/00 09/30/00
Qty:

[

765  Explosives and Weapons Detection

FINISH
10/01/97 09/30/15 FAA R,E&D A 4

FINISH
10/01/96 09/30/10 FAA F&E v

1402 Hardened A/C Cargo BIE
Containers

[

10/01/98 10/01/98 09/30/00 09/30/00
Qty:

1049 Aircraft Cargo Containers
START FINISH

10/01/98 09/30/06 FAA F&E A A 4

August 1, 2001 Page 146 of 147



NAS Architecture System Segment Schedule (Then Year)

System Subtype
System
10C FOC BD EOSL
Segment
Start Finish Dollar Type

1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

1423 DOD/FAA ATC Fac
Transfer/Modernization

10/01/98 10/01/98 09/30/20 09/30/20

93 DOD/FAA ATC Fac Trans/Mod

10/01/98 09/30/20 FAA F&E
2202 LSF Construction

01/31/01 01/31/01 01/31/03 01/31/06

109  Aero Center NAS Spt Facilities

10/01/95 09/30/20 FAA F&E
2204 CAMI Renovation

01/31/04 01/31/05 01/31/05 01/31/06

109  Aero Center NAS Spt Facilities

10/01/95 09/30/20 FAA F&E

START

loC FOC BD EOSL
1 1 1 1 1 1

10C F/B EOSL
1 1 1
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